

From: [Suell, Sandy](#)
To: [Mueller, Brian](#); [Fisher, Charles](#); [Allen, Philip](#); [Miller, Gary](#)
Cc: [Meyer, John](#); [Sanchez, Carlos](#); [Faultry, Charles](#)
Subject: Update Request - Pass Due CPS Activity
Date: Thursday, March 27, 2014 4:15:49 PM

Hello RPMs,

At your convenience, could you please update your Critical Path Schedule on the “h-drive” for site(s) below. I will make a final sweep of the h-drive by **4:30pm Friday, March 28, 2014.**

Thank You Very Much!

| | | | |
|--------------------|---------|---|---------------|
| Falcon Refinery | Mueller | Proposed Plan to CC (Fund Lead): Public notice in media | 30-Mar |
| Falcon Refinery | Mueller | Proposed Plan to CC (Fund Lead): Public comment period begin | 30-Mar |
| French Limited | Fisher | Proposed Plan to CC (PRP Lead): Review draft TI waiver report | 28-Mar |
| Garland Creosoting | Allen | 5-Year Review: Task order issued | 17-Mar |
| Pesses SF Site | Miller | 5-Year Review: Initial public notice prepared | 19-Mar |
| Pesses SF Site | Miller | 5-Year Review: Initial public notice published and background document review complete | 21-Mar |
| Pessess | Miller | 5-Year Review: Standards (ARARs) review complete and community interviews complete | 28-Mar |
| San Jacinto River | Miller | RI/FS (PRP Lead): Receive final FS report | 21-Mar |
| San Jacinto River | Miller | RI/FS (PRP Lead): Final FS report complete | 28-Mar |
| Star Lake | Miller | Proposed Plan to CC (PRP Lead): PRN concurrence | 21-Mar |
| Van der Horst | Allen | RI/FS (Fund Lead): Meeting /call to discuss/resolve comments | 24-Mar |
| Van der Horst | Allen | RI/FS (Fund Lead): Develop proposed plan fact sheet | 27-Mar |
| Vertac | Allen | 5-Year Review: Five year review memorandum signature | 14-Mar |

S. Suell
Writer/Editor
AR-TX Section (Remedial Branch)
EPA Region 6 - Dallas, TX



9597747

