

FALCON REFINERY SUPERFUND SITE RI/FS
Contract No. EP-W-06-004
TO-088-Modification No. 04

May 2, 2014

To: Michael Pheeny, Contracting Officer
Fr: Rena McClurg, TO Project Officer

Contract No. EP-W-06-004
Task Order No. TO-0088-RICO-06MC
Amendment/Modification No.: 04 (Change Period of Performance, Incrementally Fund and Increase Expenditure Limits)
Current Funding: \$500,000
Increase Amount: \$100,000
Site Name: Falcon Refinery Superfund Site RI/FS
Site ID: 06MC
CERCLIS No. TXN086278058
TOM: Brian Mueller
Alternate TOM: Rafael Casanova

The purpose of this task order modification request is to: 1) Incrementally fund the approved Work Plan and Cost Estimate, Revision No. 01, dated 24 April 2012, 2) Increase task order expenditure limits by \$100,000, and 3) Change the Period of Performance.

Task order expenditure limits are increased by \$100,000 from \$500,000 to \$600,000.

The task order Period of Performance is changed from May 28, 2014, to May 28, 2015.

The contractor shall charge costs to: 1) DCN PLC007 FY: 14 Appr#: T Budget Org: A600P
PE: 303DD2 Site Project: 06MCCO01 Cost Org: C001 Obj Class: 2505 Amt: \$100,000

The period of performance for this task order is through May 28, 2015.

<u>Total Funding \$</u>	<u>Approved Work Plan Budget</u> ((\$s)	<u>Expenditure Limits</u> <u>Not To Be Exceeded</u> ((\$s)
Previous Total: \$500,000	\$1,236,965	\$500,000
This Action: \$100,000	\$ 0	\$100,000
New Total: \$600,000	\$1,236,965	\$600,000

The contractor shall not incur costs exceeding the amount of funding and/or expenditure limits as set forth by this Task Order. To the best of my knowledge, the work specified in this procurement action does not unnecessarily duplicate any other work previously performed, or being performed, under my authority.