

FALCON REFINERY SUPERFUND SITE RI/FS

Contract No. EP-W-06-004

TO-088-Modification No. 02

June 12, 2013

To: Michael Pheeny, Contracting Officer

Fr: Rena McClurg, TO Project Officer

Contract No. EP-W-06-004

Task Order No. TO-0088-RICO-06MC

Amendment/Modification No.: 02 (Correct Accounting Information-Site Project Code)

Current Funding: \$500,000

Increase Amount: \$0

Site Name: Falcon Refinery Superfund Site RI/FS

Site ID: 06MC

CERCLIS No. TXN086278058

TOM: Brian Mueller

Alternate TOM: Rafael Casanova

The purpose of this task order modification request is to correct accounting information for obligation DCN LRR012 TR2 06L 303DD2 06MCCO00 C001 for the Site Project Code and to move all previous payments from this obligation to the new obligation: DCN LRR012 TR2 06L 303DD2 **06MCCO02** C001.

CORRECTION:

From: DCN LRR012 TR2 06L 303DD2 06MCCO00 C001

To: DCN LRR012 TR2 06L 303DD2 **06MCCO02** C001

ALL PREVIOUS PAYMENTS FROM DCN LRR012 TR2 06L 303DD2 06MCCO00 C001 SHALL BE MOVED TO DCN LRR012 TR2 06L 303DD2 **06MCCO02 C001.**

The period of performance for this task order is through May 28, 2014.

<u>Total Funding \$</u>	<u>Approved Work Plan Budget</u> (\$s)	<u>Expenditure Limits</u> <u>Not To Be Exceeded</u> (\$s)
Previous Total: \$500,000	\$1,236,965	\$500,000
This Action: \$ 0	\$ 0	\$ 0
New Total: \$500,000	\$1,236,965	\$500,000

The contractor shall not incur costs exceeding the amount of funding and/or expenditure limits as set forth by this Task Order. To the best of my knowledge, the work specified in this procurement action does not unnecessarily duplicate any other work previously performed, or being performed, under my authority.