

August 14, 2012

Mr. Charles David Abshire (6SF-AP)
Remedial Project Manager
U.S. Environmental Protection Agency
Region 6
1445 Ross Avenue
Dallas, TX 75202-2773

RE: July 2012 Monthly Report
United States of America and State of Texas v. Alcoa, Inc., et al.; CA No. 3:12-cv-00210
Malone Service Company Superfund Site - Texas City, TX

Dear Mr. Abshire:

On behalf of the Malone Cooperating Parties (MCP) and pursuant to the Consent Decree (CD) and Statement of Work for Remedial Design/Remedial Action (RD/RA) at the Malone Service Company Superfund Site in Texas City, TX, attached please find the Monthly Report for July 2012.

Should you have any questions, please contact me at 919-539-1928 or bobp@projectnavigator.com.

Very Truly Yours,

R Piniewski

Robert Piniewski
Project Coordinator

cc: Fay Duke - TCEQ
Malone Cooperating Parties

**MALONE SERVICE COMPANY SUPERFUND SITE
MONTHLY PROGRESS REPORT FOR JULY 2012
Submitted August 14, 2012**

1) SUMMARY OF WORK PERFORMED IN JULY 2012

- a) PNL submitted the Request for Approval of Supervising Contractor to EPA on July 12, 2012
- b) The CD was lodged by the Department of Justice on July 13, 2012
- c) EPA approved ENTACT as the Supervising Contractor on July 16, 2012
- d) PNL coordinated the schedule for the Scoping Meeting with EPA
- e) PNL, ENTACT and EnSafe (Independent Quality Assurance Team contractor) began preparations for the Scoping Meeting
- f) Continued efforts on the Cemetery Relocation

2) SUMMARY OF SAMPLING/TESTING RESULTS

- a) None

3) DELIVERABLE STATUS & MODIFICATONS TO PLANS

- a) PNL submitted the Request for Approval of Supervising Contractor to EPA on July 12, 2012
- b) ENTACT began preparation of the General RD/RA Work Plans and Component Plans
- c) A summary of all Agency Communication is shown in Table One.

4) POTENTIAL PROBLEM AREAS and ACTIONS TO BE TAKEN

- a) None

5) COMMUNITY RELATIONS ACTIVITIES

- a) None

6) CHANGE IN PERSONNEL OR OPERATIONS

- a) None

7) SCHEDULE

- a) Based on the Scoping Meeting date of August 1, 2012, the MCP will submit the draft General RD/RA Work Plans and Component Plans to EPA and TCEQ by October 30, 2012

8) PROJECTED WORK FOR NEXT TWO REPORTING PERIODS (AUG & SEPT 2012)

- a) Scoping Meeting in Texas City, TX on August 1, 2012
- b) Preparation of General RD/RA Work Plans and Component Plans
- c) Completion of other CD required submittals
- d) Continued efforts on the Cemetery Relocation

Prepared by:
Robert Piniewski
Project Coordinator

Table 1
Agency Communication Summary
Malone Service Company Superfund Site – Texas City, TX

MCP Submittal Date	MCP Communication Summary	Response From EPA Date	EPA Communication Summary	Notes
n/a	n/a	7/13/12	Lodging of Consent Decree	
7/12/12	PNL submitted the Request for Approval of Supervising Contractor to EPA	7/16/12	EPA approved ENTACT as the Supervising Contractor	EPA and TCEQ reviewing ENTACT Quality Management Plan