

From: [Coltrain, Katrina](#)
To: [Suzanne Dunn](#); [Barry Forsythe](#); [Diane Stevenson](#); [Jason White](#); [Jeremy Fincher](#); [Judith Ausmus](#); [LeeAnne Wendt](#); [Martin Wind \(martinw@mcn-nsn.gov\)](#); [Phillip Mee](#); [Yvette Wiley](#)
Cc: [Kady Thomas](#); [Todd Downham](#)
Subject: RE: Wilcox Revised Field work Schedule
Date: Tuesday, November 17, 2015 1:18:00 PM

Good Day All, I wanted to confirm that the team will be out in the field beginning December 1. The best times to visit will be the first week. Please let me know if you plan to visit so that we can meet you at the site trailer.

December 1—afternoon beginning at 100pm
December 2—all day
December 3—all day

Katrina Higgins-Coltrain
Remedial Project Manager
US EPA Region 6
LA/OK/NM Section (6SF-RL)
1445 Ross Avenue
Dallas, Texas 75202
214-665-8143

From: Coltrain, Katrina
Sent: Friday, October 16, 2015 7:06 AM
To: Todd Downham; 'Suzanne Dunn'; 'Barry Forsythe'; Diane Stevenson; Jason White; Jeremy Fincher; Judith Ausmus; LeeAnne Wendt; Martin Wind (martinw@mcn-nsn.gov); Teresa McMillan (tmcmillan@eaest.com); Luis Vega (lvega@eaest.com); Christina Radu (cradu@eaest.com); Crumbling, Deana; Jefferson, Matthew
Cc: Turner, Philip; Kady, Thomas
Subject: RE: Wilcox Revised Field work Schedule

Team, we are working through the geophysics evaluation and working to obtain a contractor for the field work. We have run into some complications with contractor scheduling and are not certain of the start date. I do not anticipate knowing the schedule until late next week and will update you as soon as we have confirmation. Until then, please hold any site travel plans.

Thank you for your patience as work through these complications.

Katrina Higgins-Coltrain
Remedial Project Manager
US EPA Region 6
LA/OK/NM Section
1445 Ross Avenue
Dallas, Texas 75202
214-665-8143



9750816

From: Coltrain, Katrina

Sent: Wednesday, October 07, 2015 7:48 AM

To: Todd Downham; 'Suzanne Dunn'; Barry Forsythe; Diane Stevenson; Jason White; Jeremy Fincher; johnnie jacobs; Judith Ausmus; LeeAnne Wendt; Martin Wind (martinw@mcn-nsn.gov)

Cc: Turner, Philip; Kady, Thomas; Perez, Myra; Flores, Raymond

Subject: Wilcox Revised Field work Schedule

Good Morning, I am sending this email to update you on the progress and change in field work schedule. The review of the geophysics data and the scheduling of contractor will need an additional week. The planned field work is now scheduled to **begin the week of October 26**, and is expected to run through the following week to November 6.

As during the last field event, if you are interested in coming to the site, please let Todd Downham, Tom Kady, or I know so that we can prepare for your visit.

Thanks

Katrina Higgins-Coltrain
Remedial Project Manager
US EPA Region 6
LA/OK/NM Section
1445 Ross Avenue
Dallas, Texas 75202
214-665-8143