

From: [Coltrain, Katrina](#)
To: [Chelsea Jones](#); [Jason White](#); [Jeremy Fincher](#); [Judith Ausmus](#); [LeeAnne Wendt](#); [Martin Wind \(martinw@mcn-nsn.gov\)](#); [Phillip Mee](#); [Yvette Wiley](#); [johnnie jacobs](#); [lozan@okhistory.org](#); [cwood@okhistory.org](#); [Mosby Halterman](#); [Hogner, David \(IHS/OKC/OML\)](#); [James Williams](#); [Dale.Miller@sacandfoxnation-nsn.gov](#)
Cc: [Todd Downham](#); [Kady, Thomas](#); [Teri Mcmillan \(tcmillan@eaest.com\)](#); [Murphey, Joseph S SWF](#); [Sease, Rebekah SWF](#)
Subject: Wilcox Site Progress Update
Date: Monday, March 21, 2016 11:17:00 AM

Good Day All, It has been some time since we last spoke or met. I want to provide you with an update on the work we have been doing and on the tentative schedule for our next meeting and deliverables.

1. National Historic and Preservation Act (SHPO/THPO):
 - a. Based on the meeting held in August 2015, a site tour for those interested was conducted in September 2015 to become familiar with the site and conduct a reconnaissance for Traditional Cultural Properties. At this time, no Traditional Cultural Properties have been found within the site boundaries.
 - b. EPA completed a site visit in December 2015 to review and document the buildings that are on the property. The survey forms and summary of conditions is currently being drafted. Once developed it will be shared with the SHPO/THPO.
 - c. At this time, we are working to complete an initial archeological review of the site. It will be shared with the SHPO/THPO.
2. Geophysical and Subsurface Light Induced Fluorescence (LIF) field work: As many of you know, we completed the geophysics work in September 2015 and the LIF work in December 2015. EPA is currently working to document this work and produce a summary report of action and results from the data collected. Once developed it will be shared with the group for review.
3. Planning and Development of Field work for complete site Investigation: Based on the information gained from the geophysics and LIF work, plans are being developed for the remaining areas of the site including surface water, sediment, soil, waste areas, and ground water. We have had several planning meeting to discuss potential sampling strategies and approaches that would provide us with the data needed to complete the investigation and risk assessments. We will continue to develop the plans and once the drafts are developed, they will be shared with the group for review.
4. Tentative schedule:
 - a. NHPA reports: May 2015
 - b. Geophysics and LIF report: April 2015
 - c. Field Planning Documents: April 2015
 - d. Meeting (Tribal and Community): May 2015

Please forward to those who may also be interested or that I have forgotten.

Thanks you for your continued interest.

Katrina Higgins-Coltrain
Remedial Project Manager
US EPA Region 6
LA/OK/NM Section (6SF-RL)
1445 Ross Avenue
Dallas, Texas 75202

214-665-8143