

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT		1. CONTRACT ID CODE		PAGE OF PAGES 1 3	
2. AMENDMENT/MODIFICATION NO. 003		3. EFFECTIVE DATE See Block 16C		4. REQUISITION/PURCHASE REQ. NO.	
6. ISSUED BY Region 6 US Environmental Protection Agency 1445 Ross Avenue Suite 1200 Dallas TX 75202-2733		CODE R6		5. PROJECT NO. (If applicable)	
8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) EA ENGINEERING, SCIENCE, AND TECHNOLOGY, INC., PBC Attn: Kathryn Kuwabara 11019 MCCORMICK ROAD HUNT VALLEY MD 21031		(x)		9A. AMENDMENT OF SOLICITATION NO.	
CODE 069381812		FACILITY CODE		9B. DATED (SEE ITEM 11)	
		x		10A. MODIFICATION OF CONTRACT/ORDER NO. EP-W-06-004 0130	
				10B. DATED (SEE ITEM 13) 09/25/2015	

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers ☐ is extended. ☐ is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

See Schedule

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

CHECK ONE	A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.
X	B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).
	C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
	D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor ☐ is not. ☒ is required to sign this document and return 1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

DUNS Number: 069381812

Fixed Rate Task Order for the San Jacinto Waste Pits RI/FS Site.

The Purpose of this task order modification is to approve the Work Plan and Cost Estimate, Revision No. 01 dated 11 April 2016 at no increase in cost to the work plan.

TOCOR: RENA MCCLURG Max Expire Date: 05/21/2017


LIST OF CHANGES:

Reason for Modification : Other Administrative Action

Maximum Potential Expiration Date changed to : 05/21/2017

Continued ...

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)		16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print) Michael J. Pheeny	
15B. CONTRACTOR/OFFEROR (Signature of person authorized to sign)	15C. DATE SIGNED	16B. UNITED STATES OF AMERICA  (Signature of Contracting Officer)	16C. DATE SIGNED 04/15/2016

NAME OF OFFEROR OR CONTRACTOR
EA ENGINEERING, SCIENCE, AND TECHNOLOGY, INC., PBC

ITEM NO. (A)	SUPPLIES/SERVICES (B)	QUANTITY (C)	UNIT (D)	UNIT PRICE (E)	AMOUNT (F)
	Payment: RTP Finance Center US Environmental Protection Agency RTP-Finance Center Mail Drop D143-02 109 TW Alexander Drive Durham NC 27711 Period of Performance: 09/25/2015 to 05/21/2017				

The Purpose of this task order modification is to approve the Work Plan and Cost Estimate, Revision No. 01 dated 11 April 2016 at no increase in cost to the work plan.

The period of performance for this task order is through May 21, 2017.

<u>Total Funding \$</u>	<u>Approved Work Plan Budget</u> ((\$s)	<u>Expenditure Limits</u> <u>Not To Be Exceeded</u> ((\$s)
Previous Total: \$200,000	\$204,688	\$200,000
This Action: \$ 0	\$ 0	\$ 0
New Total: \$200,000	\$204,688	\$200,000

The contractor shall not incur costs exceeding the amount of funding and/or expenditure limits as set forth by this Task Order. To the best of my knowledge, the work specified in this procurement action does not unnecessarily duplicate any other work previously performed, or being performed, under my authority.