



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

REGION 6

1445 ROSS AVENUE, SUITE 1200

DALLAS, TX 75202-2733

April 14, 2016

MEMORANDUM

SUBJECT: Project Officer Work Plan, Revision No. 01 Review-San Jacinto Waste Pits RI/FS OS-Work Plan & Cost Estimate, Dated 11 March 2016

FROM: Rena McClurg, RACs 2 Project Officer
EA Engineering, Science & Technology, Inc.
Contracts Management Section (6SF-VC)

TO: Michael Pheeny, CO
Contract No. EP-W-06-004
6MD-RP

I have completed my review of the Work Plan and Cost Estimate, Revision No. 01; dated 11 April 2016 submitted by EA Engineering, Science & Technology in response to EPA's request of April 8, 2016, for a revised work plan based on EPA's Statement of Work, Revision No. 01.

The following is offered to support contracting officer revised work plan approval. EPA's IGCE was for \$217,993. EA's revised work plan and cost estimate dated 11 April 2016 is \$204,688. The TOM's Technical evaluation supports the contractor's estimated costs for the work required by EPA's SOW, Revision No. 01 for the San Jacinto Waste Pits RI/FS Oversight.

This is a no change in cost work plan and cost estimate revision. EPA make a technical determination that surface water samples for dioxins/furans analysis were no longer required. However, requirements for biota sampling not required in the original statement of work are now required for fish tissue (Gulf Killifish) to assess for dioxins/furans.

I recommend contracting officer approval of the contractor's Work Plan and Cost Estimate, Revision No. 01 dated 11 April 2016 as the contractor's work plan is fair and reasonable as well as acceptable both in technical approach and estimated cost. I concur with TOM Gary Miller's review and assessment of the work plan and cost estimate submitted for this task order. Please feel free to contact me if you have questions, or require additional information in order for you to approve this work plan. Thank you for your attention to this matter.