



DAILY REPORT

PAGE 1 OF 3

PROJECT	San Jacinto River Waste Pits TCRA Maintenance		CONTRACT NO.	
CONTRACTOR	Benchmark Ecological Services, Inc.		SUPERINTENDENT	N/A
DAY OF WEEK & DATE:	Friday, March 18, 2016		REPORT NO.	06
WEATHER	Overcast with variable winds from the Southeast		TEMPERATURE	L: 68 H: 81 degrees F
NUMBER/CLASS OF CONTRACTOR'S PERSONNEL:		MAJOR EQUIPMENT ON JOB (Size/capacity and hours):		
2 – Benchmark Ecological Services		n/a		
<u>TIDE INFORMATION:</u>		<u>HEALTH AND SAFETY INFORMATION:</u>		
Time: n/a Height: n/a		No incidents or near misses on this date.		

CHRONOLOGICAL ACCOUNT OF DAY'S WORK:

0700 – Anchor QEA, Benchmark Ecological Services (Benchmark), and USEPA at Site.

0720 – Health & safety meeting and discuss daily plans.

0725 to 0745 – Benchmark continues probing onshore locations withing the East Cell .

0745 to 1045 – Benchmark continue probing the East Cell from pontoon boat.

1050 – G. Miller demobilizes from site.

1055 to 1145 – Probe locations completed. Final low tide visual inspection of area where skid steer was stuck, including adjacent areas. Path of skid steer removal plotted with Trimble DGPS unit.

1200 – Complete investigation activities for the day and pack up site materials.

1230 – All personnel depart from the Site for the day.

Summary of Progress on this Date:

- Probed approximately 60 points in East Cell. Completed scheduled probing activities.

Persons Onsite on this Date:

Rick Coupe (Anchor QEA)

Gary Miller (USEPA)

Matthew Jay, Robert Moleski (Benchmark)

Material Delivery Summary as of this Date:

Material	Units	Delivered (units)	Delivery Verification Method	Preceding Delivered Total	Total Delivered for Project
Type C	cubic yards	0	Truck bed measure	18-20	18-20

DAILY REPORT

PAGE 2 OF 3

TESTS PERFORMED:		None			
PHONE LOG: 0839, 1200 – Calls with W. Mears to discuss probing progress and Site activities. 1000 – Call with B. Johnston to discuss marine float barrier and regulatory buoy system component shipping schedule.					
SITE PHOTOS/VIDEOS TAKEN: (attached below)			FORCE ACCOUNT WORK/ CHANGES ENCOUNTERED:		
Three photographs with captions			None		
QA REPRESENTATIVE	Rick Coupe	HRS	6	DATE	3/18/2016



Photograph 1 – Probing activities in the East Cell.



Photograph 2 – Probing activities proceeding from pontoon barge in the East Cell.



Photograph 3 – Low tide visual inspection of location of skid steer.