

**Tronox Mine Sites R6/R9  
Highways 509 and 605  
Cibola and McKinley Counties, New Mexico  
Daily Report**

**Date:** October 29, 2015

**Team:**

Patrick Buster  
Yellow Jacket Drilling

**Health and Safety:**

1. Weston team safety topics included physical hazards including slips, trips, falls, working in cold and windy conditions, and the dangers of welding and manipulating steel.

**Activities Completed:**

1. Yellow Jacket resumed drilling NKD-03, lost circulation and the core barrel has been locked into the hole.
2. Weston scheduled N-11 to be developed Saturday and N-5A to be developed Sunday.

**Planned Activities for October 29, 2015:**

1. Try to free core barrel and continue drilling NKD-03.
2. Potentially fill NKD-05 with water depending on access conditions, as the team was rained out this afternoon.

**Schedule:**

1. Next demobilization is the afternoon of Tuesday, 11/3.

**Open Items:**

1. Weston will need to need to coordinate sampling Rio Algom wells MW-35-9 and MW35-9. Due to miscommunication these wells were sampled ahead of the originally \proposed schedule. MW35-9 and MW35-9 are scheduled to be sampled again sometime during the first two weeks of November by Rio Algom. Weston will plan to collect groundwater samples at this time.
2. Coming up with a plan regarding setting Dakota wells based on geophysical logs.