

**Tronox Mine Sites R6/R9  
Highways 509 and 605  
Cibola and McKinley Counties, New Mexico  
Daily Report**

**Date:** December 1, 2015

**Team:**

Patrick Buster  
Yellow Jacket Drilling

**Health and Safety:**

1. Weston team safety topics included very cold morning weather, wind, moving machinery, watching for dust devils, and moving equipment carefully.

**Activities Completed:**

1. Yellow Jacket mobilized to Grants on 11/30. Equipment is being delivered from Phoenix to continue resolving advancement of the SAG well, however, the equipment will not arrive until late tonight. This includes 11.75" and 7.625" casing and a larger air compressor.
2. Yellow Jacket started and completed restoration at NKD-05. The pit was very large, and there was still a lot of equipment that was left over there by the Sonic crew.
3. A recon was done to check on NKD-03, however there is still liquid underneath the small portion that needs restoration. This area should be OK to complete after a few more dry days.
4. Yellow Jacket mobilized the proper equipment to the laydown for equipment delivery, and the Bobcat to the SAG location.

**Planned Activities for December 2, 2015:**

1. Unload newly delivered equipment and mobilize to SAG location.
2. Resume working on SAG well.

**Schedule:**

1. Demobilize evening of 12/10. Next rotation is to remobilize the evening of 12/14, and demobilize the evening of 12/23.