

Meet with contractors concerning entry of data into SEMS, metadata to EPA, and redaction Collection #1 (raw data):		Start	Completion	EPA employee review time to identify PPI	
		10/07/14	10/07/14	350000	Images
Collection #2 (data to be redacted):	Contractor enters all documents in SEMS. Raw data consists of: * All releasable. * All non-releasable images. EPA provides Contractor with number of EPA personnel that will review Collection #1 Contractor allocates metadata (ME) parts to EPA personnel EPA approves Contractor's allocation of ME parts Contractor provides allocated ME parts to EPA personnel EPA reviews images in all folders / SEMS imagesdocuments listed on ME as .  EPA reviews collection #1 and on ME identifies (1) releasable (not requiring redaction) images and (2) releasable (requiring redaction) images, and (3) non-releasable images. EPA adds to the ME bates numbers for all images in SDMS documents that require redaction. EPA gives Contractor the ME with bates numbers for all images in SDMS documents that require redaction. Contractor provides EPA with cost / time estimates and submit a second WRF for approval. After Contractor gets tasking for the next WRF, Contractor adds documents to be redacted into a second Special Collection and performs draft redactions for PII on images previously identified by EPA selected bates numbers.  Contractor provides EPA with second ME (draft redactions / second collection) for EPA approval. EPA reviews second ME (draft redactions / second collection). EPA provides Contractor with second ME (approved redactions / second collection). Contractor uploads approved second ME (approved redactions / second collection) into SEMS-DMS  Contractor creates third collection comprised of: * Plus releasable (not requiring redaction) images. * Plus releasable (redacted) images * Minus non-releasable images.	10/07/14	10/17/14	87500	# of minutes to review 350,000 images
				1458	# of hours to review 350,000 images
				12	# of EPA employees reviewing images
				122	# of hours for EPA employees to review images (six weeks @ 20 hrs per week)
				Contractor time to redact images with PPI	
Collection #3 (releasable collection):				350000	Images
				3500	Estimate 1% of images with PII
				1	Contractor's time estimate (1 minute) to redact PPI from one image
Collection #4 (Evidence collection)	Evidence Collection Training			58.33	Estimated contractor hours to redact PPI from estimated images
Progress Tracking	Redaction Training	00/00/14	00/00/14		
	Evidence Collection Training	00/00/14	00/00/14		
	Redaction progress				
1,,2,,3,,3,,4,,,5					