

**Tronox Mine Sites R6/R9
Highways 509 and 605
Cibola and McKinley Counties, New Mexico
Daily Report**



Date: August 24, 2015

Team:

Derrick Cobb
Bret Kendrick
Yellow Jacket Drilling

Health and Safety:

1. Weston team safety topics included physical hazards including slips, trips, falls, and dehydration. Team communication and utilizing a spotter for rig and support truck location placement was discussed.

Activities Completed:

1. EPA, Weston, and Yellow Jacket Drilling attended the Rio Algom site specific training/orientation.
2. EPA, Weston, and Yellow Jacket Drilling mobilized to NKD-03.
3. A total of 56 feet were drilled prior to site operations shut down for the day. Bedrock has been encountered.

Planned Activities for August 25, 2015:

1. Continue drilling NKD-03.

Schedule:

1. It is anticipated that each bedrock well will take approximately 3 days to drill and install a monitoring well.
2. Mobilize and begin drilling NKD-01 on August 28th and then mobilize to NKD-02 on August 31st. This will complete this drilling rotation.

Open Items:

1. (b) (6) requested that we sample three of her other wells.
2. Weston will need to need to coordinate sampling Rio Algom wells MW-35-9 and MW35-9. Due to miscommunication these wells were sampled ahead of the originally \proposed schedule.