

**Tronox Mine Sites R6/R9
Highways 509 and 605
Cibola and McKinley Counties, New Mexico
Daily Report**

Date: December 2, 2015

Team:

Patrick Buster
Yellow Jacket Drilling

Health and Safety:

1. Weston team safety topics included very cold morning weather, wind, moving machinery, watching for dust devils, and moving equipment carefully.

Activities Completed:

1. Yellow Jacket received a delivery of 11.75" and 7.625" casing, along with a specialized new drill bit to the laydown.
2. Yellow Jacket began moving all equipment over that will be needed to complete the SAG well. This included 3 full semi loads of materials; however, there was a blowout on the forklift which delayed things.
3. Yellow Jacket obtained water.
4. Yellow Jacket mobilized to the SAG well and put together the new bit system, and lowered it 80' bgs at the end of the day.
5. Weston conducted a recon to NKD-07 and conducted post-work documentation. The site looks complete. Weston contacted (b) (6) and left a voicemail to discuss if there was any further restoration needed.

Planned Activities for December 3, 2015:

1. Blow out SAG well, and begin advancing 11.75" casing through the 8" seal (which has been hammered in).
2. Resume working on SAG well.

Schedule:

1. Demobilize evening of 12/10. Next rotation is to remobilize the evening of 12/14, and demobilize the evening of 12/23.