

From: [Ojeda, Jose](#)
To: [Brescia, Nicolas](#)
Subject: Hope Iron & Metal - Project Update - 09/07/2016
Date: Wednesday, September 07, 2016 7:33:09 PM
Attachments: [Sampling Schedule.xlsx](#)
[FIGURE 3-1 PROPOSED SAMPLE LOCATION MAP.pdf](#)
[Hope - COC - 09072016 - Sep 7 2016 - 5-06 PM.pdf](#)

Nic,

We've completed boring 16 cells today (A1-A8, B1-B4, and C1-C4), and submitted samples from 6 cells to the laboratory (see attached COC's). The samples from the remaining cells we completed today have all been processed and are ready for shipment tomorrow. We've got approximately 28 cells remaining.

At the pace we went today, we should be able to complete a bulk of that tomorrow and complete the site Friday morning. There's a strong chance we'll be able to demobilize Friday afternoon.

We're going to meet the drill crew onsite tomorrow at 6:45 am, with an anticipated start time of 7:00 am.



José L. Ojeda

Senior Project Leader – START

Weston Solutions, Inc.

3900 Dallas Pkwy, Suite 175

Plano, TX 75093-7805

Direct: (469) 666-5506 • Cell: (619) 417-3298 • Office: (469) 666-5500 • Fax: (469) 666-5540

Jose.Ojeda@westonsolutions.com

CONFIDENTIALITY: This email and attachments may contain information which is confidential and proprietary. Disclosure or use of any such confidential or proprietary information without the written permission of Weston Solutions, Inc. is strictly prohibited. If you received this email in error, please notify the sender by return e-mail and delete this email from your system. Thank you.