

DRAFT

DRAFT

DRAFT

DRAFT

Subject: PRP Search Enforcement timeline for CES Environmental Services, Inc.- Houston

Date: 08/21/14

PRP search timeline begins 08/29/14 and ends 02/13/15.

08/29/14

From TCEQ receive names and addresses of approximately 200 entities. Named entities reported to TCEQ that, during 2009 and 2010, they had shipped, generated, and or arranged for shipments of hazardous and non-hazardous wastes to the CES Houston facility.

09/02/14 thru 10/10/14

29 work days

- Review names and associated waste information from TCEQ.
- Identify major customers of CES that warrant receipt of General Notice letters (GNL).
- Identify major customers of CES that warrant receipt of combination 104(e) Information Requests / General Notice letters (COMBOL).
- Prepare COMBOS and GNLs and make ready for merging identified major customers of CES.
- Prepare and make ready AOC.
- Receive approval from supervision for identified major customers of CES to receive GNLs or COMBOL

10/14/14 thru 10/31/14

14 work days

- Merge selected PRP names into GNLs and/or COMBOLs.
- Concurrences for GNLs and/or COMBOLs.

11/03/14 thru 11/07/14

5 work days

- Issue all GNLs (allow 15 day response time).
- Issue all COMBOLs (allow 15 day response time for the GNL part and 30 day response time with probability of 60 day response time for the 104(e) Information Request).
- If warranted, issue only 104(e) Information Request letters to identified major CES customers (allow 30 day response time with probability of 60 day response time).

11/10/14 thru 11/21/14

9 work days

- Planned period to receive responses.

11/24/14 thru 01/30/15

46 work days

- Review / analyze all responses.
- Negotiate with applicable PRPs.

02/02/14 thru 02/13/14

14 work days

- Obtain signatures on AOC with PRPs agreeable to participate in the removal action.