

Site Name: Task Order 62 CES Environmental		Operational Period: Date: 5-28-2015		U.S. EPA Region 6 DAILY WORK ORDER Emergency and Rapid Response Service	
Branch: Federal		Division/Group: Response			

WORK AUTHORIZED:
 Continue to pump water on site as necessary, depending on rainfall.
 Clean up, cut up ADS or vacuum hose place in US Ecology roll off. Cut up dirty totes place in same box. Place PPE in some box. Clean up lime spill area. Remove liquids fom Warehouse Bay Trenches. Pump water after extreme rain event.
 Continue removal of water, oil, sludge, and waste, from the ASTs, Frac Tanks, Totes, and Drums.

Site Cerclis:#	TXD 008950461	On-Scene Coordinator:	ERRS Response Manager
Contract Number:	EP – S6 - 07 -02	Gary Moore, USEPA	LeRoy Cassidey, CB&I Federal
Task Order:	062	Date: 5.28.2015 Time: 1700	Date: 5.28.2015 Time: 1700

PERSONNEL ON-SITE:	QTY	Used	Unused	EQUIPMENT ON-SITE:	QTY	USED	Unused
Response Manager	1	1		Pick –up Truck	2	2	
Foreman	1	1		Generator	1	1	
Equipment Operator	0	0		Trash Pumps	2	2	
Truck Driver	1	1		Utility Trailer	1	1	
Laborer	1	1		Frac Tank w Liner	1	1	
Health and Safety Manager	0	0		4,000 PSI Pressure Washer	1	1	
PERSONNEL OFF-SITE				Open Top Roll Off	3	3	
Subcontract Manager	1	1		Vacuum Truck Air Mover	1	1	
Transport and Disposal Coord	1	0		Carbon Vapor Unit	0	0	
Field Cost Accountant	1	1		Skid Steer BC004	1	1	
				Vacuum/OT Boxes	1	1	
				9,000 lb Overhead Lift	1	1	
				Storage Trailer	1	1	
				Myers (Bean) Pump	1	0	
				Air Compressor	1	0	

WORK ACCOMPLISHED / AMENDMENTS *(problem areas, general comments, summary) (Input for day's 1, 900-5Pon5):*
 Clean up, cut up debris and place in US Ecology roll off. Pace PPE in some box. Remove liquids from Warehouse Bay Trenches. Removed sediment from FT 5180 and placed in FT1001. Continued to pump water as needed.
 Remove residual material from NT2 and NT8 and placed in soils roll-off bound for US Ecology. Placed absorbant boom around ALL south ASTs at the request of the OSC. Began final walkthrough today to finalize punch list.

OSC	Date:	Time:	RM <div style="font-size: 2em; font-weight: bold;">Mike Means</div> <div style="font-size: 0.8em;"> Digitally signed by Mike Means DN: cn=Mike Means, o=CB&I Federal Services, ou=Environmental and Construction, email=mike.means@cbifederalservices.com, c=US Date: 2015.05.28 14:59:01 -05'00' </div>
-----	-------	-------	---

Next OPERATIONAL PERIOD *(administrative, tactical / status changes, special instructions, H&S) (Input for next DWO):*
 Complete final punch list and begin the demobilization process. Ship off OTB that was scheduled to be shipped today to US Ecology. Await analytical results. Results due 6-4-2015.