


Site Name: Task Order 62 CES Environmental		Operational Period: Date: 4-20-2015		U.S. EPA Region 6 DAILY WORK ORDER Emergency and Rapid Response Service	
Branch: Federal		Division/Group: Response			

WORK AUTHORIZED:					
Continue to pump water on site as necessary, depending on rainfall.					
Continue development of profiles and disposal of sludge, liquids, and solids.					
Continue removal of water, oil, sludge, and waste, from the ASTs, Frac Tanks, Totes, and Drums.					
Site Cercles:# TXD 008950461		On-Scene Coordinator:		ERRS Response Manager	
Contract Number: EP - S6 - 07 -02		Gary Moore, USEPA		LeRoy Cassidey, CB&I Federal	
Task Order: 062		Date: 4.20.2015		Time: 1700	

PERSONNEL ON-SITE:		QTY	Used	Unused	EQUIPMENT ON-SITE:		QTY	USED	Unused
Response Manager		1	1		Pick -up Truck		2	2	
Foreman		1	1		Generator		2	2	
		0	0		Trash Pumps		2	2	
Truck Driver/Equip Op		1	1		Utility Trailer		0	0	
Laborer		2	2		Frac Tank w Liner		1	1	
Health and Safety Manager		0	0		4,000 PSI Pressure Washer		1	1	
PERSONNEL OFF-SITE					Open Top Roll Off		8	8	
Subcontract Manager		1	1		Vacuum Truck Air Mover		1	1	
Transport and Disposal Coord		1	1		Carbon Vapor Unit		1	1	
Field Cost Accountant		1	1		Skid Steer		0	0	
					Vacuum/OT Boxes		16	16	
					9,000 lb Overhead Lift		1	1	
					Storage Trailer		1	1	
					Myers (Bean) Pump		1	1	
					Air Compressor		1	1	

WORK ACCOMPLISHED / AMENDMENTS <i>(problem areas, general comments, summary)</i> (Input for day's 1, 900-5Pon5):			
The RM continued processing of operational-H/Safety paperwork, procurements, invoices, and status/projection spreadsheets.			
T&D Coordinator continued to work/profile waste with Lonestar, US Ecology, Veolia, and Clean Harbor.			
The crew pumped water from the Middle Pond to the North Sump. Crew loaded cut up drums and totes into OT 25480 and continued to cut up empty drums and totes. Continued to consolidate waste into the appropriate waste streams.			
OSC	Date:	Time:	RM  Date: 4.21.2015 Time: 1100

Next OPERATIONAL PERIOD <i>(administrative, tactical / status changes, special instructions, H&S)</i> (Input for next DWO):	
Crew will continue to pump water, clean the South Containment. Complete consolidation of waste including 2-003 D/ Continue to cut up totes and drums.	
Continue to profile waste, set up procurements and track costs.	