

<b>Site Name:</b> Task Order 62 CES Environmental		<b>Operational Period:</b> Date: 4-22-2015		<b>U.S. EPA Region 6</b> <b>DAILY WORK ORDER</b> Emergency and Rapid Response Service	
<b>Branch:</b> Federal		<b>Division/Group:</b> Response			

**WORK AUTHORIZED:**  
 Continue to pump water on site as necessary, depending on rainfall.  
 Continue development of profiles and disposal of sludge, liquids, and solids.  
 Continue removal of water, oil, sludge, and waste, from the ASTs, Frac Tanks, Totes, and Drums.

Site Cercles:# TXD 008950461	On-Scene Coordinator:	ERRS Response Manager
Contract Number: EP - S6 - 07 -02	Gary Moore, USEPA	LeRoy Cassidey, CB&I Federal
Task Order: 062	Date: 4.22.2015      Time: 1700	Date: 4.22.2015      Time: 1700

PERSONNEL ON-SITE:				EQUIPMENT ON-SITE:			
	QTY	Used	Unused		QTY	USED	Unused
Response Manager	1	1		Pick -up Truck	2	2	
Foreman	1	1		Generator	2	2	
	0	0		Trash Pumps	2	2	
Truck Driver/Equip Op	1	1		Utility Trailer	1	1	
Laborer	2	2		Frac Tank w Liner	1	1	
Health and Safety Manager	0	0		4,000 PSI Pressure Washer	1	1	
<b>PERSONNEL OFF-SITE</b>				Open Top Roll Off	8	8	
Subcontract Manager	1	1		Vacuum Truck Air Mover	1	1	
Transport and Disposal Coord	1	1		Carbon Vapor Unit	1	1	
Field Cost Accountant	1	1		Skid Steer	1	1	
				Vacuum/OT Boxes	16	16	
				9,000 lb Overhead Lift	1	1	
				Storage Trailer	1	1	
				Myers (Bean) Pump	1	1	
				Air Compressor	1	1	

**WORK ACCOMPLISHED / AMENDMENTS** *(problem areas, general comments, summary) (Input for day's 1, 900-5Pon5):*  

The RM continued processing of operational-H/Safety paperwork, procurements, invoices, and status/projection spreadsheets. Transported sample of 4048 (PT3) to Triad Transport for US Ecology treatability study.

T&D Coordinator continued to work/profile waste with Lonestar, US Ecology, Veolia, and Clean Harbor. Tracked procurements for transportation and disposal of waste.

The crew continued cleaning the South Containment including sumps. Scraped visible areas of contamination as directed by the OSC, material placed into OT 25319. Crew transferred 2-003 D to the ST 1 waste stream.

OSC	Date:	Time:	RM	Date: 4.23.2015	Time: 800
-----	-------	-------	----	-----------------	-----------

**Next OPERATIONAL PERIOD** *(administrative, tactical / status changes, special instructions, H&S) (Input for next DWO):*  

Lonestar Ecology transporting waste from FT 1001 and PT 2 to Ecoserve. Republic Services transporting empty drums and totes to Blue Ridge Landfill.

Crew scheduled to empty sample jars into appropriate waste streams. Continue to consolidate drums, tote, poly tank waste into appropriate waste streams. Pump water from the middle pond to the North Sump. Continue to cut up drums and totes.

Continue to profile waste, set up procurements and track costs.