

Site Name: Task Order 62 CES Environmental		Operational Period: Date: 4-15-2015		<b>U.S. EPA Region 6</b> <b>DAILY WORK ORDER</b> Emergency and Rapid Response Service	
Branch: Federal		Division/ Group: Response			

**WORK AUTHORIZED:**

Continue to pump water on site as necessary, depending on rainfall.

Continue development of profiles and disposal of sludge, liquids, and solids.

Continue removal of water, oil, sludge, and waste, from the ASTs, Frac Tanks, Totes, and Drums.

Site Cercis:#	TXD 008950461	On-Scene Coordinator:	ERRS Response Manager
Contract Number:	EP - S6 - 07 -02	Gary Moore, USEPA	LeRoy Cassidey, CB&I Federal
Task Order:	062	Date: 4.15.2015	Time: 1700


PERSONNEL ON-SITE:		QTY	Used	Unused	EQUIPMENT ON-SITE:		QTY	USED	Unused
Response Manager		1	1		Pick -up Truck		2	2	
Foreman		1	1		Generator		2	2	
		0	0		Trash Pumps		2	2	
Truck Driver/Equip Op		1	1		Utility Trailer		0	0	
Laborer		2	2		Frac Tank w Liner		1	1	
Health and Safety Manager		0	0		4,000 PSI Pressure Washer		1	1	
<b>PERSONNEL OFF-SITE</b>					Open Top Roll Off		8	8	
Subcontract Manager		1	1		Vacuum Truck Air Mover		1	1	
Transport and Disposal Coord		1	1		Carbon Vapor Unit		1	1	
Field Cost Accountant		1	1		Skid Steer		0	0	
					Vacuum/OT Boxes		22	22	
					9,000 lb Overhead Lift		1	1	
					Storage Trailer		1	1	
					Myers (Bean) Pump		1	1	
					Air Compressor		1	1	
					Acid Pump		1	1	

**WORK ACCOMPLISHED / AMENDMENTS** *(problem areas, general comments, summary) (Input for day's 1, 900-5Pon5):*

The RM continued processing of operational-H/Safety paperwork, procurements, invoices, and status/projection spreadsheets.

T&D Coordinator continued to work/profile waste with Lonestar, US Ecology, Veolia, and Clean Harbor. Continue to work with Test America on the waste stream analytical reports and detection limits issues. Continue to work with CB&I on TCEQ proposal for Clean Harbors.

The crew set up and pumped water from the South pond to the Middle pond and the Middle pond to the North sump. Crew completed removal of sludge from ST 1, 31 drums total. Started cleaning up the area around ST 1.

OSC	Date:	Time:	RM 	Date: 4.16.2015	Time: 0800
-----	-------	-------	---	-----------------	------------

**Next OPERATIONAL PERIOD** *(administrative, tactical / status changes, special instructions, H&S) (Input for next DWO):*

Crew will pump water as needed from the Middle and South Ponds. Check VB and OT containers being transported to Veolia, US Ecology and Republic Services. Complete consolidation of waste and continue to cut up totes and drums.

US Ecology boxes OT 25319 and OT 25134 set up for pick up. Republic Services boxes OT 25480 VB and VB 25146. Additional VB 2564 to Veolia.