

<b>Site Name:</b> Task Order 62 CES Environmental		<b>Operational Period:</b> Date: 4-21-2015		<b>U.S. EPA Region 6 DAILY WORK ORDER</b> Emergency and Rapid Response Service	
<b>Branch:</b> Federal		<b>Division/Group:</b> Response			

**WORK AUTHORIZED:**

Continue to pump water on site as necessary, depending on rainfall.

Continue development of profiles and disposal of sludge, liquids, and solids.

Continue removal of water, oil, sludge, and waste, from the ASTs, Frac Tanks, Totes, and Drums.

Site Cerclis:# TXD 008950461	On-Scene Coordinator:	ERRS Response Manager
Contract Number: EP - S6 - 07 -02	Gary Moore, USEPA	LeRoy Cassidey, CB&I Federal
Task Order: 062	Date: 4.21.2015 Time: 1700	Date: 4.21.2015 Time: 1700

PERSONNEL ON-SITE:		QTY	Used	Unused	EQUIPMENT ON-SITE:		QTY	USED	Unused
Response Manager	1	1			Pick -up Truck	2	2		
Foreman	1	1			Generator	2	2		
	0	0			Trash Pumps	2	2		
Truck Driver/Equip Op	1	1			Utility Trailer	0	0		
Laborer	2	2			Frac Tank w Liner	1	1		
Health and Safety Manager	0	0			4,000 PSI Pressure Washer	1	1		
<b>PERSONNEL OFF-SITE</b>					Open Top Roll Off	8	8		
Subcontract Manager	1	1			Vacuum Truck Air Mover	1	1		
Transport and Disposal Coord	1	1			Carbon Vapor Unit	1	1		
Field Cost Accountant	1	1			Skid Steer	0	0		
					Vacuum/OT Boxes	16	16		
					9,000 lb Overhead Lift	1	1		
					Storage Trailer	1	1		
					Myers (Bean) Pump	1	1		
					Air Compressor	1	1		

**WORK ACCOMPLISHED / AMENDMENTS** (problem areas, general comments, summary) (Input for day's 1, 900-5Pon5):

The RM continued processing of operational-H/Safety paperwork, procurements, invoices, and status/projection spreadsheets. Started procurements for a skid steer and carbon reactivation. Continue to aid processing of procurements for transportation and disposal of waste.

T&D Coordinator continued to work/profile waste with Lonestar, US Ecology, Veolia, and Clean Harbor. Started procurement for transportation and disposal of waste.

The crew pumped water from the Middle Pond to the North Sump, started cleaning the South Containment, staged drums for ST 1.

OSC	Date:	Time:	RM	Date: 4.22.2015	Time: 900
-----	-------	-------	----	-----------------	-----------

**Next OPERATIONAL PERIOD** (administrative, tactical / status changes, special instructions, H&S) (Input for next DWO):

Crew will continue to pump water, finish cleaning the South Containment. Complete consolidation of waste including 2-003 D and waste samples.

Continue to profile waste, set up procurements and track costs.