

| | | | | | |
|--|--|---|--|---|--|
| Site Name: Task Order 62 CES Environmental | | Operational Period: Date: 4-27-2015 | | U.S. EPA Region 6 DAILY WORK ORDER Emergency and Rapid Response Service | |
| Branch: Federal | | Division/Group: Response | | | |

WORK AUTHORIZED:
 Continue to pump water on site as necessary, depending on rainfall.
 Continue development of profiles and disposal of sludge, liquids, and solids.
 Continue removal of water, oil, sludge, and waste, from the ASTs, Frac Tanks, Totes, and Drums.

| | | | |
|------------------|------------------|---------------------------------|---------------------------------|
| Site Cercles:# | TXD 008950461 | On-Scene Coordinator: | ERRS Response Manager |
| Contract Number: | EP – S6 - 07 -02 | Gary Moore, USEPA | LeRoy Cassidey, CB&I Federal |
| Task Order: | 062 | Date: 4.27.2015 Time: 1700 | Date: 4.27.2015 Time: 1700 |

| PERSONNEL ON-SITE: | | QTY | Used | Unused | EQUIPMENT ON-SITE: | | QTY | USED | Unused |
|------------------------------|--|-----|------|--------|---------------------------|--|-----|------|--------|
| Response Manager | | 1 | 1 | | Pick -up Truck | | 2 | 2 | |
| Foreman | | 1 | 1 | | Generator | | 2 | 2 | |
| | | 0 | 0 | | Trash Pumps | | 2 | 2 | |
| Truck Driver/Equip Op | | 1 | 1 | | Utility Trailer | | 0 | 0 | |
| Laborer | | 2 | 2 | | Frac Tank w Liner | | 1 | 1 | |
| Health and Safety Manager | | 0 | 0 | | 4,000 PSI Pressure Washer | | 1 | 1 | |
| PERSONNEL OFF-SITE | | | | | Open Top Roll Off | | 8 | 8 | |
| Subcontract Manager | | 1 | 1 | | Vacuum Truck Air Mover | | 1 | 1 | |
| Transport and Disposal Coord | | 1 | 1 | | Carbon Vapor Unit | | 1 | 1 | |
| Field Cost Accountant | | 1 | 1 | | Skid Steer | | 0 | 0 | |
| | | | | | Vacuum/OT Boxes | | 16 | 16 | |
| | | | | | 9,000 lb Overhead Lift | | 1 | 1 | |
| | | | | | Storage Trailer | | 1 | 1 | |
| | | | | | Myers (Bean) Pump | | 1 | 1 | |
| | | | | | Air Compressor | | 1 | 1 | |

WORK ACCOMPLISHED / AMENDMENTS *(problem areas, general comments, summary) (Input for day's 1, 900-5Pon5):*
 The RM continued processing of operational-H/Safety paperwork, procurements, and invoices. Completed another cost projection and updated the truck log. Priced South Pond discharge pipe and valve.
 T&D Coordinator continued to work/profile waste with Lonestar, US Ecology, Veolia, and Clean Harbor. Received approvals from US Ecology on acids and bases.
 The crew removed liquids and sludge from 3008 M, continued to pump water from the Middle pond to the North Drain, and continued cleaning steel drums for crushing and disposal.
 Dynamic Rental respootted vacuum boxes for sump cleaning operations.

| | | | | | |
|-----|-------|-------|----|-----------------|-----------|
| OSC | Date: | Time: | RM | Date: 4.28.2015 | Time: 900 |
|-----|-------|-------|----|-----------------|-----------|

Next OPERATIONAL PERIOD *(administrative, tactical / status changes, special instructions, H&S) (Input for next DWO):*
 Crew continuing to pump water after rain, consolidating drums, totes, and poly tank wastes into the appropriate waste streams, continuing cleaning and cutting up the empty drums/totes, and start cleaning of sumps..
 Continue to profile waste, process invoices, set up procurements and track costs.