

<b>Site Name:</b> Task Order 62 CES Environmental		<b>Operational Period:</b> Date: 4-28-2015		<b>U.S. EPA Region 6</b>	
<b>Branch:</b> Federal		<b>Division/Group:</b> Response		<b>DAILY WORK ORDER</b>	
				<b>Emergency and Rapid Response Service</b>	

  
**WORK AUTHORIZED:**  
 Continue to pump water on site as necessary, depending on rainfall.  
 Continue development of profiles and disposal of sludge, liquids, and solids.  
 Continue removal of water, oil, sludge, and waste, from the ASTs, Frac Tanks, Totes, and Drums.
 

Site Cercles:# TXD 008950461	On-Scene Coordinator:	ERRS Response Manager
Contract Number: EP - S6 - 07 -02	Gary Moore, USEPA	LeRoy Cassidey, CB&I Federal
Task Order: 062	Date: 4.28.2015	Time: 1700

  

PERSONNEL ON-SITE:	QTY	Used	Unused	EQUIPMENT ON-SITE:	QTY	USED	Unused
Response Manager	1	1		Pick-up Truck	2	2	
Foreman	1	1		Generator	2	2	
	0	0		Trash Pumps	2	2	
Truck Driver/Equip Op	1	1		Utility Trailer	0	0	
Laborer	2	2		Frac Tank w Liner	1	1	
Health and Safety Manager	0	0		4,000 PSI Pressure Washer	1	1	
<b>PERSONNEL OFF-SITE</b>				Open Top Roll Off	8	8	
Subcontract Manager	1	1		Vacuum Truck Air Mover	1	1	
Transport and Disposal Coord	1	1		Carbon Vapor Unit	1	1	
Field Cost Accountant	1	1		Skid Steer	0	0	
				Vacuum/OT Boxes	16	16	
				9,000 lb Overhead Lift	1	1	
				Storage Trailer	1	1	
				Myers (Bean) Pump	1	1	
				Air Compressor	1	1	

  
**WORK ACCOMPLISHED / AMENDMENTS** *(problem areas, general comments, summary ) (Input for day's 1, 900-5Pon5):*  
 The RM continued processing of operational-H/Safety paperwork, procurements, and invoices. Submitted cost projection, updated/cross checked container log with Veolia. Compared pricing for the South Pond discharge pipe and valve, decided on two four inch pipes. Prepared totes for US Ecology shipment.  
 T&D Coordinator continued to work/profile waste with Lonestar, US Ecology, Veolia, and Clean Harbor. Received additional approvals from US Ecology, scheduled shipment for tomorrow, completed draft manifest and reviewed loads with RM.  
 The crew continued to pump water from the Middle pond to the North Drain and clean the steel drums. The crew started cleaning the sumps in the shed and former shed. Material going into VB 25229.  
 Hertz delivered excavator with thumb and flat blade.
 

OSC	Date:	Time:	RM	Date: 4.29.2015	Time: 900
-----	-------	-------	----	-----------------	-----------

  
**Next OPERATIONAL PERIOD** *(administrative, tactical / status changes, special instructions, H&S) (Input for next DWO):*  
 Crew continuing consolidating of drums, totes, and poly tank waste. Continuing cleaning of sumps in the shed and former shed area. Load totes for transportation and disposal at US Ecology. SWSES equipment operator starting on 3014 M removing debris.  
 Continue to profile waste, process invoices, set up procurements and track costs.