

Site Name: Task Order 62 CES Environmental		Operational Period: Date: 5-6-2015		U.S. EPA Region 6 DAILY WORK ORDER Emergency and Rapid Response Service	
Branch: Federal		Division/ Group: Response			
WORK AUTHORIZED:					
Continue to pump water on site as necessary, depending on rainfall.					
Continue development of profiles and disposal of sludge, liquids, and solids.					
Continue removal of water, oil, sludge, and waste, from the ASTs, Frac Tanks, Totes, and Drums.					
Site Cercles:# TXD 008950461		On-Scene Coordinator:		ERRS Response Manager	
Contract Number: EP - S6 - 07 -02		Gary Moore, USEPA		LeRoy Cassidey, CB&I Federal	
Task Order: 062		Date: 5.6.2015		Time: 1700	
Date: 5.6.2015		Time: 1700		Date: 5.6.2015	
Time: 1700		Date: 5.6.2015		Time: 1700	


PERSONNEL ON-SITE:		QTY	Used	Unused	EQUIPMENT ON-SITE:		QTY	USED	Unused
Response Manager	1	1			Pick-up Truck	2	2		
Foreman	1	1			Generator	2	2		
Equipment Operator	0	0			Trash Pumps	0	0		
Truck Driver	1	1			Utility Trailer	1	1		
Laborer	2	2			Frac Tank w Liner	1	1		
Health and Safety Manager	0	0			4,000 PSI Pressure Washer	1	1		
PERSONNEL OFF-SITE					Open Top Roll Off	5	5		
Subcontract Manager	1	1			Vacuum Truck Air Mover	1	1		
Transport and Disposal Coord	1	1			Carbon Vapor Unit	1	1		
Field Cost Accountant	1	1			Skid Steer	1	1		
					Vacuum/OT Boxes	14	14		
					9,000 lb Overhead Lift	1	1		
					Storage Trailer	1	1		
					Myers (Bean) Pump	1	1		
					Air Compressor	1	1		

WORK ACCOMPLISHED / AMENDMENTS *(problem areas, general comments, summary) (Input for day's 1, 900-5Pon5):*

The RM continued processing of operational-H/Safety paperwork, procurements, and invoices. Prepared manifest for upcoming US Ecology shipment. Work with Carbonair subcontractors on removal of the carbon adsorption unit. Set up COC and scheduled Test America sample pick up.

T&D Coordinator continue work with Clean Harbors on scheduling pick up of ST 1 material, proofed manifest for US Ecology Shipment.

The crew continued to clean sumps, clean/cut up empty drums and totes, removed debris from the warehouse trenches.

OSC _____ Date: _____ Time: _____ RM.  Date: 5.7.2015 Time: 1000

Next OPERATIONAL PERIOD *(administrative, tactical / status changes, special instructions, H&S)(Input for next DWO):*

Continue sump cleaning and pressure washing of empty drums and totes. Removed debris from trenches in the warehouse. Load Triad Transport truck with 4048 (PT3) material for disposal at US Ecology. Prepare ST 1 material for shipment.

Continue to sample, profile, and schedule waste for final transportation and disposal. Continue to process invoices, set up procurements and track costs.