

Site Name: Task Order 62 CES Environmental		Operational Period: Date: 5-7-2015		U.S. EPA Region 6 DAILY WORK ORDER Emergency and Rapid Response Service	
Branch: Federal		Division/Group: Response			

WORK AUTHORIZED:
 Continue to pump water on site as necessary, depending on rainfall.
 Continue development of profiles and disposal of sludge, liquids, and solids.
 Continue removal of water, oil, sludge, and waste, from the ASTs, Frac Tanks, Totes, and Drums.

Site Cercdis:#	TXD 008950461	On-Scene Coordinator:	ERRS Response Manager
Contract Number:	EP - S6 - 07 -02	Gary Moore, USEPA	LeRoy Cassidey, CB&I Federal
Task Order:	062	Date: 5.7.2015 Time: 1700	Date: 5.7.2015 Time: 1700

PERSONNEL ON-SITE:	QTY	Used	Unused	EQUIPMENT ON-SITE:	QTY	USED	Unused
Response Manager	1	1		Pick -up Truck	2	2	
Foreman	1	1		Generator	2	2	
Equipment Operator	0	0		Trash Pumps	0	0	
Truck Driver	0	0		Utility Trailer	1	1	
Laborer	2	2		Frac Tank w Liner	1	1	
Health and Safety Manager	0	0		4,000 PSI Pressure Washer	1	1	
PERSONNEL OFF-SITE				Open Top Roll Off	5	5	
Subcontract Manager	1	1		Vacuum Truck Air Mover	1	1	
Transport and Disposal Coord	1	1		Carbon Vapor Unit	1	1	
Field Cost Accountant	1	1		Skid Steer	1	1	
				Vacuum/OT Boxes	14	14	
				9,000 lb Overhead Lift	1	1	
				Storage Trailer	1	1	
				Myers (Bean) Pump	1	1	
				Air Compressor	1	1	

WORK ACCOMPLISHED / AMENDMENTS *(problem areas, general comments, summary) (Input for day's 1, 900-5Pon5):*
 The RM continued processing of operational-H/Safety paperwork, procurements, and invoices. Prepared Manifest/LDR for US Ecology shipment and drums for Clean Harbors upcoming shipment.
 T&D Coordinator continued profiling, manifesting, and scheduling ST 1 drums/totes and Sodium Nitrite bag, with Clean Harbors.
 The crew helped Triad Transport load their tanker with waste for 4048 (PT3). The crew cut a hole and pressure washed the poly tote. They continued to clean sumps and removed debris from the warehouse trenches.

OSC	Date:	Time:	RM	Date: 5.8.2015	Time: 1000
-----	-------	-------	----	----------------	------------

Next OPERATIONAL PERIOD *(administrative, tactical / status changes, special instructions, H&S) (Input for next DWO):*
 Continue sump cleaning and pressure washing of empty drums and totes. Removed debris from trenches in the warehouse. Prepare and ship ST 1 drums and totes.
 Continue to sample, profile, and schedule waste for final transportation and disposal. Continue to process invoices, set up procurements and track costs.