



<b>Site Name:</b> Task Order 62 CES Environmental		<b>Operational Period:</b> Date: 5-1-2015		<b>U.S. EPA Region 6</b> <b>DAILY WORK ORDER</b> Emergency and Rapid Response Service	
<b>Branch:</b> Federal		<b>Division/Group:</b> Response			

**WORK AUTHORIZED:**  
 Continue to pump water on site as necessary, depending on rainfall.  
 Continue development of profiles and disposal of sludge, liquids, and solids.  
 Continue removal of water, oil, sludge, and waste, from the ASTs, Frac Tanks, Totes, and Drums.

Site Cerclis:#	TXD 008950461	On-Scene Coordinator:	ERRS Response Manager
Contract Number:	EP – S6 - 07 -02	Gary Moore, USEPA	LeRoy Cassidey, CB&I Federal
Task Order:	062	Date: 5.1.2015	Time: 1700

PERSONNEL ON-SITE:	QTY	Used	Unused	EQUIPMENT ON-SITE:	QTY	USED	Unused
Response Manager	1	1		Pick –up Truck	3	3	
Foreman	1	1		Generator	2	2	
Equipment Operator	1	1		Trash Pumps	0	0	
Truck Driver	1	1		Utility Trailer	1	1	
Laborer	2	2		Frac Tank w Liner	1	1	
Health and Safety Manager	0	0		4,000 PSI Pressure Washer	1	1	
<b>PERSONNEL OFF-SITE</b>				Open Top Roll Off	8	8	
Subcontract Manager	1	1		Vacuum Truck Air Mover	1	1	
Transport and Disposal Coord	1	1		Carbon Vapor Unit	1	1	
Field Cost Accountant	1	1		Skid Steer	1	1	
				Vacuum/OT Boxes	16	16	
				9,000 lb Overhead Lift	1	1	
				Storage Trailer	1	1	
				Myers (Bean) Pump	1	1	
				Air Compressor	1	1	
				Excavator	1	1	

**WORK ACCOMPLISHED / AMENDMENTS** *(problem areas, general comments, summary ) (Input for day's 1, 900-5Pon5):*  
 The RM continued processing of operational-H/Safety paperwork, procurements, and invoices. Located and procured banding supplies for drum shipments. Worked on draft manifest for drum shipment to US Ecology.  
 T&D Coordinator continued to schedule waste shipments with US Ecology, Veolia, and Clean Harbor. Worked on draft manifest for drum shipment to US Ecology.  
 The crew completed the consolidation of the waste in drums and totes, crushed the remaining steel drums, and decontaminated the excavator and vacuum truck. The crew started removing the pipes from the warehouse trenches and removed liquids from the Wayland Street sump.  
 Hertz Excavator off rent and off site on Saturday. 5/2/2015

OSC		Date:	Time:	RM	
		5 / 4 / 15	1238		
				Date: 5.4.2015	Time: 900

**Next OPERATIONAL PERIOD** *(administrative, tactical / status changes, special instructions, H&S) (Input for next DWO):*  
 Continuing cleaning of sumps in the shed and former shed area. Transfer ST 1 Tote into the other ST 1 totes. Place US Ecology drums on pallets and prepare for shipment tomorrow. Continue pipe removal and trench cleaning  
 Continue to sample, profile, and schedule waste for final transportation and disposal. Continue to process invoices, set up procurements and track costs.