

Site Name: Task Order 62 CES Environmental		Operational Period: Date: 4-29-2015		U.S. EPA Region 6 DAILY WORK ORDER Emergency and Rapid Response Service	
Branch: Federal		Division/Group: Response			

WORK AUTHORIZED:
 Continue to pump water on site as necessary, depending on rainfall.
 Continue development of profiles and disposal of sludge, liquids, and solids.
 Continue removal of water, oil, sludge, and waste, from the ASTs, Frac Tanks, Totes, and Drums.

Site Cerclis:#	TXD 008950461	On-Scene Coordinator:	ERRS Response Manager
Contract Number:	EP – S6 - 07 -02	Gary Moore, USEPA	LeRoy Cassidey, CB&I Federal
Task Order:	062	Date: 4.29.2015 Time: 1700	Date: 4.29.2015 Time: 1700

PERSONNEL ON-SITE:		QTY	Used	Unused	EQUIPMENT ON-SITE:		QTY	USED	Unused
Response Manager	1	1			Pick –up Truck	3	3		
Foreman	1	1			Generator	2	2		
Equipment Operator	1	1			Trash Pumps	2	2		
Truck Driver	1	1			Utility Trailer	1	1		
Laborer	2	2			Frac Tank w Liner	1	1		
Health and Safety Manager	0	0			4,000 PSI Pressure Washer	1	1		
PERSONNEL OFF-SITE					Open Top Roll Off	8	8		
Subcontract Manager	1	1			Vacuum Truck Air Mover	1	1		
Transport and Disposal Coord	1	1			Carbon Vapor Unit	1	1		
Field Cost Accountant	1	1			Skid Steer	1	1		
					Vacuum/OT Boxes	16	16		
					9,000 lb Overhead Lift	1	1		
					Storage Trailer	1	1		
					Myers (Bean) Pump	1	1		
					Air Compressor	1	1		
					Excavator	1	1		

WORK ACCOMPLISHED / AMENDMENTS *(problem areas, general comments, summary) (Input for day's 1, 900-5Pon5):*
 The RM continued processing of operational-H/Safety paperwork, procurements, and invoices. Prepared manifest and labels for US Ecology shipment. Worked with Lonestar Ecology on invoices. Updated the container and drum/tote spreadsheet. Schedule pick up of samples of VB 25147 and OT 25563 by Test America.
 T&D Coordinator continued to schedule waste shipments with US Ecology, Veolia, and Clean Harbor. Prepared manifest and land bans for US Ecology shipments.
 The crew continued to clean the former shed area water discharging to the sump. The crew started cleaning the sumps in the shed and former shed. They removed the contaminated debris from 3008M and transferred it to OT 25480, OT 25134, and OT 25319. Crew crushed drums and loaded 14 totes of acids and bases for transportation to US Ecology.

OSC		Date:	4/30/15	Time:	1823	RM		Date:	4.29.2015	Time:	900
-----	--	-------	---------	-------	------	----	--	-------	-----------	-------	-----

Next OPERATIONAL PERIOD *(administrative, tactical / status changes, special instructions, H&S) (Input for next DWO):*
 Crew continuing consolidating of drums, totes, and poly tank waste. Continuing cleaning of sumps in the shed and former shed area. Place drain in South Pond.
 Continue to profile/schedule waste, process invoices, set up procurements and track costs.