

Site Name: Task Order 62 CES Environmental		Operational Period: Date: 5-19-2015		<b>U.S. EPA Region 6</b> <b>DAILY WORK ORDER</b> Emergency and Rapid Response Service	
Branch: Federal		Division/ Group: Response			

**WORK AUTHORIZED:**  
 Continue to pump water on site as necessary, depending on rainfall.  
 Continue development of profiles and disposal of sludge, liquids, and solids.  
 Continue removal of water, oil, sludge, and waste, from the ASTs, Frac Tanks, Totes, and Drums.

Site Cerclis:#	TXD 008950461	On-Scene Coordinator:	ERRS Response Manager
Contract Number:	EP - S6 - 07 -02	Gary Moore, USEPA	LeRoy Cassidey, CB&I Federal
Task Order:	062	Date: 5.19.2015      Time: 1700	Date: 5.19.2015      Time: 1700



PERSONNEL ON-SITE:	QTY	Used	Unused	EQUIPMENT ON-SITE:	QTY	USED	Unused
Response Manager	1	1		Pick -up Truck	3	3	
Foreman	1	1		Generator	1	1	
Equipment Operator	0	0		Trash Pumps	2	2	
Truck Driver	1	1		Utility Trailer	1	1	
Laborer	2	2		Frac Tank w Liner	1	1	
Health and Safety Manager	0	0		4,000 PSI Pressure Washer	1	1	
<b>PERSONNEL OFF-SITE</b>				Open Top Roll Off	5	5	
Subcontract Manager	1	1		Vacuum Truck Air Mover	1	1	
Transport and Disposal Coord	1	1		Carbon Vapor Unit	0	0	
Field Cost Accountant	1	1		Skid Steer	1	1	
				Vacuum/OT Boxes	14	14	
				9,000 lb Overhead Lift	1	1	
				Storage Trailer	1	1	
				Myers (Bean) Pump	1	1	
				Air Compressor	1	1	

**WORK ACCOMPLISHED / AMENDMENTS** *(problem areas, general comments, summary ) (Input for day's 1, 900-5Pon5):*  

The RM continued processing of operational-H/Safety paperwork, procurements, and invoices. Assisted CB&I with VB 25274 manifesting, labeling and placarding. Prepared for transfer of lime to sludge box. Continued to track routing and move along Dynamic Rental change order, for lime transport and VB/OT rental. Continued to work with subcontractors on FT 1004 transport to TIBM. . Provided sample of FT 5180 to Lonestar Ecology LLC.

T&D Coordinator helped with transportation documentation of FT 1004 to TIBM. Continue to work with Republic and Lone Star Ecology on transportation and disposal of their last shipments

The crew assisted with transport of VB 25274. Continued to clean and pressure wash the Washing Bays area and sumps. They removed the water from the South Pond and fixed hay bales around the North drain.

OSC 	Date: 5/20/15	Time: 0924	RM 	Date: 5.20.2015	Time: 0900
---	---------------	------------	---	-----------------	------------

**Next OPERATIONAL PERIOD** *(administrative, tactical / status changes, special instructions, H&S) (Input for next DWO):*  

Start lime removal and transfer to VB 25135. Continue water removal from ponds and containments. Continue cleaning and pressure washing the remaining totes. Prepare VB 25147, OT 25563, OT 25319, OT 25134 and OT 25165 for disposal.

Continue to sample, profile, and schedule waste for final transportation and disposal. Continue to process invoices, set up procurements and track costs. Continue set up for FT 1004 transport to TIBM and lime transport to US Lime Company.