

From: [Bernier, Roberto](#)
To: [Moore, Gary](#)
Cc: [Cassidey, LeRoy](#); [Cobb, Derrick](#)
Subject: 2-5-15 CES Update
Date: Thursday, February 05, 2015 4:48:49 PM

2-5-15:

- ST8 transfer is still ongoing with a good flow thru manway. Earlier observation of 1' below lower weld was inaccurate, it actually was 1' below 2nd weld from bottom for ~9,000 gals. As of this evening level is already at top of manway.
- One VB already full from ST8 and moved to 2nd one.
- TCEQ approval of ST1 and ST6 to Clean Harbors but issues with transportation. They are working on it.
- Yesterday and today we had 1 less ERRS due to illness, so trench and tagging did not resume today. SWS working on replacement.

Tomorrow:

- Complete ST8
- WH trench and continue tagging Group 2, if possible with crew availability.
- Weekly site maintenance run (trash, PPE, etc.)
- Periodic check of Vac Truck heels after done with ST8. Wash heels into Frac if needed.
- Prep NT7 for Lonestar (Monday).
- If ST8 done early, move to FT1002 to remove solids to prep for Lonestar which will be here Monday with crane to move the C6 Box to work FT1004/1002.