

From: [Cassidey, LeRoy](#)
To: [Moore, Gary](#)
Cc: daniel.tighe@westonsolutions.com
Subject: Activities for the Week of December 2-5 for your review.
Date: Monday, November 24, 2014 2:35:56 PM

1. Set up transport of S OT-5 to EcoServe.
2. Transfer Water from South Pond and Middle Pond to the North Pond.
3. Sample Roll offs, Frac Tank 5180.
4. Clean up drum staging area.
5. Stage empty drums and totes.
6. Complete disposal for VB 647, 641.



LeRoy Cassidey

Construction Manager 1
Engineering and Construction
CB&I Federal Services LLC
+1 469.446.8408

leroy.cassidey@cbifederalservices.com
www.cbi.com

This e-mail and any attached files may contain CB&I Federal Services LLC (or its affiliates) confidential and privileged information. This information is protected by law and/or agreements between CB&I Federal Services LLC (or its affiliates) and either you, your employer or any contract provider with which you or your employer are associated. If you are not an intended recipient, please contact the sender by reply e-mail and delete all copies of this e-mail; further, you are notified that disclosing, copying, distributing or taking any action in reliance on the contents of this information is strictly prohibited.