

From: [Gary Moore](#)
To: [Moore, Gary](#)
Subject: Fwd: CBI Plans for Week of March 9
Date: Thursday, April 09, 2015 3:05:06 PM
Attachments: [CBI Plan for Week of March 9.docx](#)

----- Forwarded message -----

From: **Gary Moore** <garywmoore1964@gmail.com>
Date: Sat, Mar 7, 2015 at 1:30 PM
Subject: CBI Plans for Week of March 9
To: LeRoy Cassidey <leroy.cassidey@cbifederalservices.com>, beth.crawford@cbifederalservices.com

Leroy:

Attached is my bullet summary of what you sent. I do not believe that the work shown to be completed each day is acceptable. There seems to be no urgency in getting the work completed, procurements done (1 week to receive quotes for totes/drums is unacceptable - it just shows me CBI has no urgency in getting this job done in a timely and efficient manner).

I need daily updates of work completed and it must show the number of containers completed (# of Containers transferred and gallons transferred, # of Containers Cut up, Containers set off for disposal, etc). Adequate and acceptable progress is important to me and I will be monitoring it closely. **I want this update by 4:30 pm each day and it can be put on the SWS daily or you can send me an email with this information.**

Also, it is unacceptable for SWS to pull someone from my jobsite without getting my approval. This put us in a bind as we only had 3 people doing work and it takes two for most tasks. Again, this Friday the work is not being accomplished with urgency and I don't believe that the Government is getting a full day of heads down hard working and consistent effort with a sense of urgency. I don't want any comments, I want action!!!!

Also, I will not be authorizing the new guy as an operator since he is replacing a tech. If he is ultimately qualified as an equipment operator, I will pay him that rate when we begin the excavator work. None of the other activities qualify for the Equipment Operator rate under the contract.

See attached.

Gary Moore