

**From:** [Cassidey, LeRoy](#)  
**To:** [Moore, Gary](#)  
**Subject:** Next week plan during your vacation  
**Date:** Saturday, March 07, 2015 9:21:35 AM

---

Gary:

Here are my thoughts and plans for next week operations. I can firm this up when I get your notes from our session yesterday.

**Monday:** Check Daily Work Order. We did receive a bid late Friday, on the drums and totes. I will initiate the purchasing process with the purchase requisition on Monday. I will also check with Beth on the suitability of the bid drums and tote for transportation for ST 1 material.

**Tuesday:** Sampling event for remaining waste streams. This will include the supersac material that has not been sampled or field categorized. The crew will continue with the Group 04 Solids and Group 05 Organic Solids. We will be moving the solids to the vacuum box and the debris to open top roll offs. The crew will continue to round up empty drums and totes. They will continue to wash, rinse, and cut up the poly totes and drums. This activity will continue throughout the week.

Beth and I will continue to help CB&I on the work plans for Clean Harbors and the transportation and disposal procurement. We will continue with HASP development for the acid and base transfers and gather information on transportation and disposal options for Groups 6-20, while they are being analyzed. The subcontract administrator will continue to finalize the drum, tote procurement with the single vendor.

We have a VB load schedule with Veolia.

**Wednesday:** The crew will set up for R01 removal with the aerial lift, taking special caution due to the connection with R02. This material will be transferred into FT 1001. We will continue with solid transfer from Groups 21 Combustible Liquids, 22 Flammable Grease, and 23 Combustible Solids into the Vacuum Box, debris will be placed into open top roll offs. They will continue to round up the empty drums and totes, wash and rinse them and cut up (polys) for final transportation and disposal. I will continue to work with Chuck Davis SWSES Regional Safety Specialists and CB&I Federal Services Health and Safety to finalize the HASP development for the Acid, Base transfer, this was initiated last Friday. Beth and I will continue with our work with CB&I/TCEQ on disposal of materials. Beth will continue with the disposal of

VB 25348
VB A 0825097
VB A 785
VB 25206
VB 25274
VB 25341
VB 25251
VB 25322

with Republic. Lonestar, CB&I will start FT 1004 reaction and waste transportation and disposal.

**Thursday:** Gather all supplies for the transfer of Acid Waste from ST 1. The crew will continue to wash, rinse, and cut up poly drums, totes for final transportation and disposal. They will continue to gather the remaining Groups 23-27 debris into open top roll offs and vacuum boxes.

We have one Veolia load scheduled and if the Republic loads Class 1 Solids have not already been picked up we will pick them up today.

**Friday:** Transfer ST 1 Material into Totes for final transportation and disposal.

If time permits anytime during the week we will conduct the following operations. Drain pipes in the wastewater treatment area. Clean Frac tanks FT 215012 and FT 33527 and set up for removal by Dana Transport.

LeRoy



**LeRoy Cassidey**

Construction Manager 1

Engineering and Construction

CB&I Federal Services LLC

+1 469.446.8408

[leroy.cassidey@cbifederalservices.com](mailto:leroy.cassidey@cbifederalservices.com)

[www.cbi.com](http://www.cbi.com)

---

This e-mail and any attached files may contain CB&I Federal Services LLC (or its affiliates) confidential and privileged information. This information is protected by law and/or agreements between CB&I Federal Services LLC (or its affiliates) and either you, your employer or any contract provider with which you or your employer are associated. If you are not an intended recipient, please contact the sender by reply e-mail and delete all copies of this e-mail; further, you are notified that disclosing, copying, distributing or taking any action in reliance on the contents of this information is strictly prohibited.