

From: [Cassidey, LeRoy](#)
To: [Moore, Gary](#)
Subject: RE: Activities for the Week of December 2-5 for your review.
Date: Tuesday, November 25, 2014 6:59:13 AM

Thank you. We can discuss today to develop the plan. LSC

From: Moore, Gary [mailto:Moore.Gary@epa.gov]
Sent: Monday, November 24, 2014 5:22 PM
To: Cassidey, LeRoy
Cc: daniel.tighe@westonsolutions.com
Subject: Re: Activities for the Week of December 2-5 for your review.

Leroy:

These are the tasks. We need to talk about what to do:

CES Environmental Services Activities

- **Disposal: Stank5 Disposal to Ecoserve, VB607/641 to Republic**
- **Frac Tank 5180: Sample to send to lab (How much oil is in this frac?)**
- **Roll-offs: Which Roll-offs do we need to sample?**
- **Tote/Drum Activities (Segregate/Consolidate Empty Containers and Segregate/Consolidate Full/Partially Full Containers). Begin hazcat for bulking.**
- **Ashland Chemical Tanks (8): Remove Contents and Stage for Pickup by Ashland**
- **Storm Water Management: Pump South to Middle to North to Sanitary Sewer**
- **Storm Water Sediment Removal: Remove Sediment from Middle/North Pond Areas with Bobcat Sweeper/Backhoe/Air Machine**
- **Asphalt/Concrete (Outside): – Cleanup around Former Shed Area (pressure wash oily materials and collect materials)**
- **Frac Tanks/ASTs: Awaiting lab data from Houston Lab/Accutest for disposal Profile**
- **PT-1, PT-2, PT-3: Need to think about how to handle these.**
- **Main Warehouse: After empty north pond water, suck out water/oil in warehouse bays and place in Frac Tank (FT????), Decon/ Remove Debris in Bays and place on poly in Warehouse, Remove sediment in Bays into Roll-off**
- **Wastewater Treatment Tanks –**
- **T&D Coordinator work with G.Moore on Frac Tanks/ASTs/Wastewater Treatment tank**

Thanks

Gary Moore

Federal On-Scene Coordinator

U.S. EPA Region 6

214-789-1627 cell

214-665-6609 office

moore.gary@epa.gov

From: Cassidey, LeRoy <leroy.cassidey@CBIFederalServices.com>
Sent: Monday, November 24, 2014 2:35 PM

To: Moore, Gary

Cc: daniel.tighe@westonsolutions.com

Subject: Activities for the Week of December 2-5 for your review.

1. Set up transport of S OT-5 to EcoServe.
2. Transfer Water from South Pond and Middle Pond to the North Pond.
3. Sample Roll offs, Frac Tank 5180.
4. Clean up drum staging area.
5. Stage empty drums and totes.
6. Complete disposal for VB 647, 641.



LeRoy Cassidey

Construction Manager 1

Engineering and Construction

CB&I Federal Services LLC

+1 469.446.8408

leroy.cassidey@cbifederalservices.com

www.cbi.com

This e-mail and any attached files may contain CB&I Federal Services LLC (or its affiliates) confidential and privileged information. This information is protected by law and/or agreements between CB&I Federal Services LLC (or its affiliates) and either you, your employer or any contract provider with which you or your employer are associated. If you are not an intended recipient, please contact the sender by reply e-mail and delete all copies of this e-mail; further, you are notified that disclosing, copying, distributing or taking any action in reliance on the contents of this information is strictly prohibited.

This e-mail and any attached files may contain CB&I Federal Services LLC (or its affiliates) confidential and privileged information. This information is protected by law and/or agreements between CB&I Federal Services LLC (or its affiliates) and either you, your employer or any contract provider with which you or your employer are associated. If you are not an intended recipient, please contact the sender by reply e-mail and delete all copies of this e-mail; further, you are notified that disclosing, copying, distributing or taking any action in reliance on the contents of this information is strictly prohibited.