

Site Name: Task Order 62 CES Environmental	Operational Period: Date: 9-25-2014	<b>U.S. EPA Region 6</b> <b>DAILY WORK ORDER</b> Emergency and Rapid Response Service
Branch: Federal	Division/ Group: Response	

**WORK AUTHORIZED:**

Remove wastewater from FT1001

Continue water transfer from South Pond.

Continue procurement activities for site set up and sludge removal.

Continue evaluation of site waste and development of waste strategy.

Site Cerclis:# TXD 008950461	On-Scene Coordinator:	ERRS Response Manager
Contract Number: EP - S6 - 07 -02	Gary Moore, USEPA	LeRoy Cassidey, CB&I Federal
Task Order: 062	Date: 9.24.2014 Time:1700	Date: 9.24.2014 Time: 1700

PERSONNEL ON-SITE:		QTY	Used	Unused	EQUIPMENT ON-SITE:		QTY	USED	Unused
Response Manager	1	1			Pick -up Truck	1	1		
Foreman	1	1							
Health and Safety Manager	1	1			Trash Pumps	2	2		
Truck Driver									
Equipment Operator									
Laborer	1	1							
<b>PERSONNEL OFF-SITE</b>									
Subcontract Manager	2	2							
Health and Safety Manager	1	1							
Transport and Disposal Coord	1	1							
Field Cost Accountant	1	1							

**WORK ACCOMPLISHED / AMENDMENTS** (problem areas, general comments, summary )(Input for day's 1900-55):

Three loads of wastewater 13,800 gallon removed from FT 1001 for transportation to and disposal at Lonestar Ecology, LLC.


SWSES crew moved water from the Middle Pond. Middle Pond pumped to North Pond.

H/S and RM developed list of PPE for sludge removal, started pricing.

RFP revised for NonHazardous Water adding waste code. Contacted potential vendors again on Temporary Fence. Bids received on Phenolic Sludge transportation and disposal.

T&D Coordinator analyzed transportation and disposal bids.

Final 1900-55 received for 9.23.2014.

OSC	Date:	Time:	RM 	Date: 9.26.2014	Time:0700
-----	-------	-------	---	-----------------	-----------

**Next OPERATIONAL PERIOD** (administrative, tactical / resource status changes, special instructions, H&S)(Input for next DWO):

Continue movement of water from Middle Pond to North Pond. Insert drain in South Pond

Continue to set up Safety Bulletin Board in trailer with site maps.

Lonestar Ecology LLC subcontracted trucks set up to finish removal of water from FT1001

Continue procurement for sludge removal operations.