

<b>Site Name:</b> Task Order 62 CES Environmental		<b>Operational Period:</b> Date: 9-30-2014		<b>U.S. EPA Region 6 DAILY WORK ORDER</b> Emergency and Rapid Response Service	
<b>Branch:</b> Federal		<b>Division/Group:</b> Response			

**WORK AUTHORIZED:**

Continue to set up site.

Continue procurement activities for site set up and sludge removal.

Continue development of safety procedures for sludge box material transfer.

<b>Site Cerclis:#</b> TXD 008950461	<b>On-Scene Coordinator:</b>	<b>ERRS Response Manager</b>
<b>Contract Number:</b> EP - S6 - 07 -02	Gary Moore, USEPA	LeRoy Cassidey, CB&I Federal
<b>Task Order:</b> 062	<b>Date:</b> 9.30.2014 <b>Time:</b> 1700	<b>Date:</b> 9.30.2014 <b>Time:</b> 1700

<b>PERSONNEL ON-SITE:</b>		<b>QTY</b>	<b>Used</b>	<b>Unused</b>	<b>EQUIPMENT ON-SITE:</b>		<b>QTY</b>	<b>USED</b>	<b>Unused</b>
Response Manager	1	1			Pick -up Truck	1	1		
Foreman	1	1							
Health and Safety Manager	1	1			Trash Pumps	2	0		
Truck Driver									
Equipment Operator									
Laborer	1	1							
<b>PERSONNEL OFF-SITE</b>									
Subcontract Manager	2	2							
Health and Safety Manager	1	1							
Transport and Disposal Coord	1	1							
Field Cost Accountant	1	1							

**WORK ACCOMPLISHED / AMENDMENTS** (problem areas, general comments, summary )(Input for day's 1900-55):


Crew install drainage pipe in the South Pond berm, cleared vegetation around office trailer.

Anytime Electric connected generator to office trailer.

H/S continued developed list of safety/operational procedures for sludge removal. CB&I completed review of procedures. SWSES edited the documents and achieved approval.

Subcontract Manager issued another RFP for vacuum boxes, roll off boxes. Bid received on nonhazardous waste streams. PO issued for Air Gas and Hertz.

OSC	Date:	Time:	RM: 	Date:	Time:
				10.1.2014	0700

**Next OPERATIONAL PERIOD** (administrative, tactical / resource status changes, special instructions, H&S)(Input for next DWO):

Clean up area around sludge boxes.

Finalize development site specific H/S documents for the sludge removal.

Continue procurement on equipment, materials, and supplies for sludge transfer from the roll off boxes.