

Site Name: Task Order 62 CES Environmental		Operational Period: Date: 9-12-16-2014		U.S. EPA Region 6 DAILY WORK ORDER Emergency and Rapid Response Service	
Branch: Federal		Division/Group: Response			

WORK AUTHORIZED:
 Continue with Work Plan and Safety Plan.
 Continue procurement activities.
 Continue evaluation of site waste and development of waste strategy.

Site Cerclis:#	TXD 008950461	On-Scene Coordinator:	ERRS Response Manager
Contract Number:	EP - S6 - 07 -02	Gary Moore, USEPA	LeRoy Cassidey, CB&I Federal
Task Order:	062	Date: 9.16.2014 Time: 1500	Date: 9.16.2014 Time: 1600

PERSONNEL ON-SITE:	QTY	Used	Unused	EQUIPMENT ON-SITE:	QTY	USED	Unused
Response Manager	1	1		Pick -up Truck			
Foreman				Vacuum Truck			
Health and Safety Manager				Skid Steer			
Truck Driver							
Equipment Operator							
Laborer							
T&D Coordinator							
PERSONNEL OFF-SITE	1	1					
Subcontract Manager	1	1					
Health and Safety Manager	1	1					
Transport and Disposal Coord	1	1					
Field Cost Accountant	1	1					

WORK ACCOMPLISHED / AMENDMENTS *(problem areas, general comments, summary) (Input for day's 1900-55):*
 RM completed Work Plan and SSHP with the Health and Safety Manager. Documents are currently being formatted.
 PM and H/Safety approved SWSES. Subcontractor Manager finishing their award.
 RM and Subcontract Manager awarded the generator to Hertz and Trailer to Mod Space.
 RFP issued for portable toilets, temporary fence, vacuum truck services, and frac tank services.
 T&D Coordinator and Subcontract Manager issued RFP for water disposal. Sample of Frac Tank 1001 picked up by potential vendor.
 FCA completed another 1900-55 for review.

OSC	Date: 9.16.2014	Time:	RM	Date: 9.16.2014	Time: 1500
-----	-----------------	-------	----	-----------------	------------

Next OPERATIONAL PERIOD *(administrative, tactical / resource status changes, special instructions, H&S) (Input for next DWO):*
 Continue work on procurements for site set up.
 Continue work on data analysis and waste disposal strategy.
 Continue with 1900-55s.