

Site Name: Task Order 62 CES Environmental		Operational Period: Date: 11-4-2014		U.S. EPA Region 6 DAILY WORK ORDER Emergency and Rapid Response Service	
Branch: Federal		Division/Group: Response			

WORK AUTHORIZED:
 Continue to pump water on site as necessary depending on rainfall.
 Continue development of profiles and disposal of sludge, liquids, and solids.
 Continue sludge removal operations.

Site Cercles:#	TXD 008950461	On-Scene Coordinator:	ERRS Response Manager
Contract Number:	EP - S6 - 07 -02	Gary Moore, USEPA	LeRoy Cassidey, CB&I Federal
Task Order:	062	Date: 11.5.2014 Time: 1700	Date: 11.5.2014 Time: 1700

PERSONNEL ON-SITE:		QTY	Used	Unused	EQUIPMENT ON-SITE:		QTY	USED	Unused
Response Manager	1	1			Pick -up Truck	3	3		
Foreman	1	1			Back Hoe	1	1		
Health and Safety Manager	1	1			Trash Pumps	1	1		
Truck Driver	1	1	Air Mover		Multiple Gas Monitor	1	1		
Equipment Operator	1	1	Back Hoe		Frac Tank w Liner	1	1		
Laborer	6	6			4,000 PSI Pressure Washer	1	1		
PERSONNEL OFF-SITE					4 Man 12 Bottle Breathing Air	2	2		
					Open Top Roll Off	1	1		
					Vacuum Truck Air Mover	1	1		
					Carbon Vapor Unit	1	1		
					SCBA	2	2		
					Goose Neck Trailer	0	0		
					Vacuum Boxes	7	7		
Subcontract Manager	2	2							
Health and Safety Manager	0	0							
Transport and Disposal Coord	1	1							
Field Cost Accountant	1	1							

WORK ACCOMPLISHED / AMENDMENTS *(problem areas, general comments, summary) (Input for day's 1900-5Pon5):*

 Crew emptied the material contained in the Vacuum Truck Air Mover. Material placed in VB 25206. Crew cleaned up the secondary containment and wash exterior of VB 25141 and VB841842.

 Special crew utilized the back hoe to remove the oily waste in the Southern Pond. The material is held in OT25563. This crew reinforced berms on the warehouse truck bays.

 Health and Safety Manager prepared daily health and safety paperwork and daily meeting. He conducted air monitoring and monitored the crew during site entries

 T&D Coordinator continued to evaluate disposal options for frac tanks, vacuum boxes, PPE roll off and the materials in the totes

 RM coordinated site activities with the Foreman, H&S Manager, and T&D Coordinator. He completed the daily paperwork and started procurements and change orders for the forklift and PPE. He discussed the site operation plan and the waste disposal strategy with the OSC.

OSC	Date:	Time:	RM	Date: 11.5.2014	Time: 0900
-----	-------	-------	----	-----------------	------------

Next OPERATIONAL PERIOD *(administrative, tactical / resource status changes, special instructions, H&S) (Input for next DWO):*
 Rain day, complete discharge piping to sanitary sewer with flow meter.

 Continue to line up waste approvals and support equipment to remove materials from frac tanks, ASTs, Totes and Poly tanks.

 Pump water as needed.