

# ERRS 3 TASK ORDER ALLOCATION MATRIX

SITE NAME: CES Environmental Services, Inc.  
 SSID NUMBER: A6JP

Estimated Cost: \$ 1,850,000

PROJECT OFFICER EVALUATION FACTORS	EQM	SHAW	COMMENTS
1. PAST PERFORMANCE			
2. COI SCREEN – if an issue is known			

OSC EVALUATION FACTORS	EQM	SHAW	COMMENTS
1. MEET RESPONSE TIME REQUIREMENTS	X	X	
2. COMPANY EXPERTISE/EXPERIENCE –			
A. Knowledge of cleanup methods/techniques needed for project B. Technical Competence and Skills in conducting similar projects C. Completion of required activities on schedule and within budget, and accomplish cleanup goals on similar projects D. Range and Depth of experience	X	X	Both contractors have sufficient expertise to handle the job.  - Concerns with CB&I are procurement time, and flexibility on the use of vendors outside of their prequalified sub list, that have caused project delays and increased costs..  - EQ has had some issues budgeting, requiring last minute increases in funding., such as CES, PACES project
3. COST CONSIDERATIONS		X	- CB&I has a slight advantage as they have a Houston move point so no lodging or per diem will be allowed. - EQ does not have a Houston move point but it is likely they will be using a Houston subcontractor but some of EQ personnel may be on lodging and per diem.
A. Fixed Rates - Personnel and Equipment B. Total Costs C. Mob/Demob		X	Rates and projected total costs for each will be approximately the same, if delays are not caused by procurement issues. The only difference may be Move/Demove as CB&I has a Houston mobilization point.
4. PROXIMITY TO SITE, Familiarity with local issues	X	X	CB&I has a Houston mobilization point. Both contractors will likely use a team sub out of the Houston area.
6. RATIONALE FOR and RECOMMENDATION OF CONTRACTOR SELECTION		X	My recommendation is CB&I if we can insure that procurement issues are resolved. I will not pay for lodging or per diem for CB&I.

SITE NAME: CES Environmental Services, Inc.

SSID NUMBER: A6JP

OSC:  Date: 8/28/14

Project Officer: 

Supervisor:  Date: 9/2/14

Date: 9/2/14

The OSC, PO and CO had a call with CBI on 8/29/14 to address concerns with procurement issues and were assured that the process has improved and that the managers would closely monitor the situation and be involved as needed.

Contracting Officer: \_\_\_\_\_

Date: \_\_\_\_\_