



Site Name: Task Order 62 CES Environmental		Operational Period: Date: 10-28-2014		U.S. EPA Region 6 DAILY WORK ORDER	
Branch: Federal		Division/ Group: Response		Emergency and Rapid Response Service	
WORK AUTHORIZED:					
Continue to pump water on site as necessary depending on rainfall.					
Continue development of profiles and disposal of sludge, liquids, and solids.					
Continue sludge removal operations.					
Site Cerclis:# TXD 008950461		On-Scene Coordinator:		ERRS Response Manager	
Contract Number: EP - S6 - 07 -02		Gary Moore, USEPA		LeRoy Cassidey, CB&I Federal	
Task Order: 062		Date: 10.28.2014 Time:1700		Date: 10.28.2014 Time: 1700	
PERSONNEL ON-SITE:		QTY	Used	Unused	EQUIPMENT ON-SITE:
Response Manager	1	1			Pick -up Truck
Foreman	1	1			Bobcat w/sweeper
Health and Safety Manager	1	1			Trash Pumps
Truck Driver	1	1	Air Mover		Multiple Gas Monitor
Equipment Operator	0	0			Frac Tank w Liner
Laborer	3	3			4,000 PSI Pressure Washer
					4 Man 12 Bottle Breathing Air
					Open Top Roll Off
					Vacuum Truck Air Mover
					Vacuum Truck
					Carbon Vapor Unit
					SCBA
					Goose Neck Trailer
					Vacuum Boxes
PERSONNEL OFF-SITE					
Subcontract Manager	2	2			
Health and Safety Manager	0	0			
Transport and Disposal Coord	1	1			
Field Cost Accountant	1	1			
WORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summary)(Input for day's 1900-5Pon5):					
Crew removed liquids from VB 639 into new vacuum box VB 25274. Vacuum truck removed liquids from the Carbon Unit and discharge into frac tank. Crew removed sludge from VB 610 into VB 25207.					
Health and Safety Manager prepared daily health and safety paperwork and meeting. He conducted air monitoring and monitored the crew site during site entries.					
Subcontract Manager approved process change orders.					
T&D Coordinator continued to evaluate disposal options for frac tanks, vacuum boxes, PPE rolloff and materials in totes.					
OSC		Date: 10.29.14	Time: 0922	RM	
					Date: 10.29.2014 Time:0800
Next OPERATIONAL PERIOD (administrative, tactical / resource status changes, special instructions, H&S)(Input for next DWO):					
Continue to remove sludge from VB 610 and VB 640. Use Vacuum Truck to remove liquids from VB 618.					
Continue to line up approvals and support equipment for removal materials from frac tanks, PPE roll off, Totes and Poly tanks					
Set up for solid oil removal area in the South Pond.					