

Site Name: Task Order 62 CES Environmental		Operational Period: Date: 9-26-2014		U.S. EPA Region 6 DAILY WORK ORDER Emergency and Rapid Response Service	
Branch: Federal		Division/Group: Response			

WORK AUTHORIZED:

Finish removal of wastewater from FT1001.

Continue water transfer from South Pond.

Continue procurement activities for site set up and sludge removal.

Evaluate vacuum box sludge disposal proposal.

Site Cerclis:#	TXD 008950461	On-Scene Coordinator:	ERRS Response Manager
Contract Number:	EP - S6 - 07 -02	Gary Moore, USEPA	LeRoy Cassidey, CB&I Federal
Task Order:	062	Date: 9.26.2014 Time:1700	Date: 9.26.2014 Time: 1700

PERSONNEL ON-SITE:		QTY	Used	Unused	EQUIPMENT ON-SITE:		QTY	USED	Unused
Response Manager	1	1			Pick-up Truck	1	1		
Foreman	1	1							
Health and Safety Manager	1	1			Trash Pumps	2	2		
Truck Driver									
Equipment Operator									
Laborer	1	1							
PERSONNEL OFF-SITE									
Subcontract Manager	2	2							
Health and Safety Manager	1	1							
Transport and Disposal Coord	1	1							
Field Cost Accountant	1	1							

WORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summary)(Input for day's 1900-55):

Two loads of wastewater 7,100 gallon removed from FT 1001 for transportation to and disposal at Lonestar Ecology, LLC. Frac Tank emptied.



SWSES crew moved water from the Middle Pond. Middle Pond pumped to North Pond.

H/S continued developed list of safety/operational procedures for sludge removal.

T&D Coordinator and RM presented analysis of the transportation and disposal bids for the vacuum box sludges from Clean Harbors and Veolia Environmental to OSC.

Frac Tank disposal RFP revised to explain detection limits. Electrician procurement finalized. PPE procurement initiated.

Procurement Status report completed by Subcontract Manager presented to OSC by RM

OSC 	Date: 9/27/14	Time: 1600	RM 	Date: 9.27.2014	Time: 0700
---	---------------	------------	---	-----------------	------------

Next OPERATIONAL PERIOD (administrative, tactical / resource status changes, special instructions, H&S)(Input for next DWO):

Continue movement of water from Middle Pond to North Pond. Insert drain in South Pond

Continue to set up Safety Bulletin Board in trailer with site maps.

Continue procurement, safety and operational set up for sludge removal.