

Site Name: Task Order 62 CES Environmental		Operational Period: Date: 9-12-16-2014		U.S. EPA Region 6 DAILY WORK ORDER Emergency and Rapid Response Service
Branch: Federal		Division/ Group: Response		

WORK AUTHORIZED:

Continue with Work Plan and Safety Plan.

Continue procurement activities.

Continue evaluation of site waste and development of waste strategy.

Site Cercles:#	TXD 008950461	On-Scene Coordinator:	ERRS Response Manager
Contract Number:	EP - S6 - 07 -02	Gary Moore, USEPA	LeRoy Cassidey, CB&I Federal
Task Order:	062	Date: 9.16.2014 Time: 1500	Date: 9.16.2014 Time: 1600

PERSONNEL ON-SITE:		QTY	Used	Unused	EQUIPMENT ON-SITE:		QTY	USED	Unused
Response Manager		1	1		Pick -up Truck				
Foreman					Vacuum Truck				
Health and Safety Manager					Skid Steer				
Truck Driver									
Equipment Operator									
Laborer									
T&D Coordinator									
PERSONNEL OFF-SITE		1	1						
Subcontract Manager		1	1						
Health and Safety Manager		1	1						
Transport and Disposal Coord		1	1						
Field Cost Accountant		1	1						

WORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summary)(Input for day's 1900-55):

RM completed Work Plan and SSHP with the Health and Safety Manager. Documents are currently being formatted.

PM and H/Safety approved SWSES. Subcontractor Manager finishing their award.

RM and Subcontract Manager awarded the generator to Hertz and Trailer to Mod Space.

RFP issued for portable toilets, temporary fence, vacuum truck services, and frac tank services.

T&D Coordinator and Subcontract Manager issued RFP for water disposal. Sample of Frac Tank 1001 picked up by potential vendor.

FCA completed another 1900-55 for review.

OSC 	Date: 9.16.2014	Time: 1700	RM 	Date: 9.16.2014	Time: 1500
---	-----------------	------------	---	-----------------	------------

Next OPERATIONAL PERIOD (administrative, tactical / resource status changes, special instructions, H&S)(Input for next DWO):

Continue work on procurements for site set up.

Continue work on data analysis and waste disposal strategy.

Continue with 1900-55s.