

Site Name: Task Order 62 CES Environmental		Operational Period: Date: 10-30-2014		U.S. EPA Region 6				
Branch: Federal		Division/Group: Response		DAILY WORK ORDER				
Emergency and Rapid Response Service								
WORK AUTHORIZED:								
Continue to pump water on site as necessary depending on rainfall.								
Continue development of profiles and disposal of sludge, liquids, and solids.								
Continue sludge removal operations.								
Site Cerclis:# TXD 008950461		On-Scene Coordinator:		ERRS Response Manager				
Contract Number: EP - S6 - 07 -02		Gary Moore, USEPA		LeRoy Cassidey, CB&I Federal				
Task Order: 062		Date: 10.30.2014 Time: 1700		Date: 10.30.2014 Time: 1700				
PERSONNEL ON-SITE:		QTY	Used	Unused	EQUIPMENT ON-SITE:	QTY	USED	Unused
Response Manager	1	1			Pick-up Truck	3	3	
Foreman	1	1			Bobcat w/sweeper	1	1	
Health and Safety Manager	1	1			Trash Pumps	1	1	
Truck Driver	1	1		Air Mover	Multiple Gas Monitor	1	1	
Equipment Operator	0	0			Frac Tank w Liner	1	1	
Laborer	5	5			4,000 PSI Pressure Washer	1	1	
					4 Man 12 Bottle Breathing Air	2	2	
PERSONNEL OFF-SITE					Open Top Roll Off	1	1	
Subcontract Manager	2	2			Vacuum Truck Air Mover	1	1	
Health and Safety Manager	0	0			Vacuum Truck	1	1	
					Carbon Vapor Unit	1	1	
Transport and Disposal Coord	1	1			SCBA	2	2	
Field Cost Accountant	1	1			Goose Neck Trailer	1	1	
					Vacuum Boxes	4	4	
WORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summary)(Input for day's 1900-5Pon5):								
Crew started removal of solids from VB 640 using pressure washer. Material moved into VB 25287.								
Health and Safety Manager prepared daily health and safety paperwork and meeting. He conducted air monitoring and monitored the crew site during site entries.								
T&D Coordinator continued to evaluate disposal options for frac tanks, vacuum boxes, PPE roll off and materials in totes.								
OSC		Date:	Time:	RM	Date:	Time: 0800		
					10.31.2014			
Next OPERATIONAL PERIOD (administrative, tactical / resource status changes, special instructions, H&S)(Input for next DWO):								
Continue to remove sludge from VB 610 and VB 640. Spot Carbon Air Unit.								
Continue to line up approvals and support equipment to remove materials from frac tanks, ASTs, Totes and Poly tanks.								
Set up for solid oil removal area in the South Pond.								