

Site Name: Task Order 62 CES Environmental	Operational Period: Date: 10-10-2014 Revised	U.S. EPA Region 6 DAILY WORK ORDER Emergency and Rapid Response Service
Branch: Federal	Division/ Group: Response	

WORK AUTHORIZED:

Fix hay bale barrier. Clean out the decon area, prepare it for washouts. Install gate near command post.

Continue development of profiles and disposal of sludge, liquids, and solids.

Continue procurement for sludge removal operation and site set up.

Site Cercles:# TXD 008950461	On-Scene Coordinator:	ERRS Response Manager
Contract Number: EP - S6 - 07 -02	Gary Moore, USEPA	LeRoy Cassidey, CB&I Federal
Task Order: 062	Date: 10.13.2014 Time:1700	Date: 10.13.2014 Time: 1700


PERSONNEL ON-SITE:		QTY	Used	Unused	EQUIPMENT ON-SITE:		QTY	USED	Unused
Response Manager		1	1		Pick -up Truck		1	1	
Foreman		1	1		Bobcat w/sweeper		0	0	
Health and Safety Manager		0	0		Trash Pumps		0	0	
Truck Driver					Multiple Gas Monitor		1	1	
Equipment Operator		0	0		Frac Tank		1	1	
Laborer		2	2		4,000 PSI Pressure Washer		1	1	
PERSONNEL OFF-SITE					4 Man 12 Bottle Breathing Air		1	1	
Subcontract Manager		2	2		Open Top Roll Off		1	1	
Health and Safety Manager		1	1		Vacuum Truck Air Mover		1	1	
Transport and Disposal Coord		1	1						
Field Cost Accountant		1	1						

WORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summary)(Input for day's 1900-5Pon5):

Crew purchased hay bales and placed them around the emergency outfall of the South Pond. Covered exposed totes and poly tanks preparing for rain event. Continue work on the gates in the support zone and securing the wooden fence.

Subcontract Manager continued to work with Waste Connection, Vacuum Truck Rental on contracts. , Continued with solicitation for vapor phase carbon absorption unit for Vacuum Truck Air Mover exhaust. Bids due Monday.

Gate installed and repaired.

OSC	Date:	Time:	RM 	Date: 10.14.2014	Time: 0830
-----	-------	-------	---	------------------	------------

Next OPERATIONAL PERIOD (administrative, tactical / resource status changes, special instructions, H&S)(Input for next DWO):

Set up for rain event.

Start transfer of sludge material from VB 25141 on Tuesday.

Continue with waste profiling and subcontracting of services.