

CBI Plan for Week of March 9, 2015

Monday, March 9:

- SWS: Neutral solids removal into vac box
- SWS: Continue to cut up empty drums/totes/poly tanks

Tuesday, March 10

- SWS: Continue Group 4/5 organic solids. Solids to Vac Box and Debris to Roll off
- SWS: Continue to round up and cut up empty drums/totes/poly tanks
- Weston – Sampling event for remaining waste streams (field sampling/hazcat only for supersacks – these will go into a rolloff)
- Veolia: Pick up Haz Vac Box

Wednesday, March 11

- SWS: RO1 removal (1200 gallons) and transferred into FT1001
- SWS: Solid Transfers Group 21, 22, 23 into Vac Box. Debris to Roll-off
- SWS: Continue to round up and cut up Totes/Drums/Poly Tanks
- Republic: Pick up non-haz vac boxes
(VB25348,VBA0825097,VBA785,VB25206,VB25274,VB25341,VB25251,VB25322)
- Lonestar: Begin FT1004 Treatment/Disposal

Thursday, March 12

- SWS: Continue to round up and cut up Totes/Drums/Poly Tanks
- SWS: Continue Groups 23 -27. Solids to vac box and debris to roll-off
- Veolia: Pick up haz vac box
- Republic: Pick up non-haz vac box/roll-off
- Lonestar: Complete FT1004 Treatment/Disposal

Friday, March 13

- SWS: ST1 (Acid/Organic) transfer into totes

Additional Activities

- Drain pipes in wastewater treatment area
- Drain pipes in AST area
- Clean FT215012 and FT33527: Sludge to Vac Box (Liquids drained and into FT1001)

Administrative Work:

- **Subcontract Administrator will finalize drum/tote procurement with single vendor**
- **Schedule receipt of drums/totes as needed – Confirm tote size needed with Beth**
- **Assist CBI/TCEQ on Clean Harbors and Veolia**
- **Complete HASP development for base and acid transfers**
- **Complete research on T&D options for Groups 6-20**
- **Obtain supplies for ST1 Transfer for Friday**