

<b>Site Name:</b> Task Order 62 CES Environmental		<b>Operational Period:</b> Date: 1-26-2015		<b>U.S. EPA Region 6 DAILY WORK ORDER</b>	
<b>Branch:</b> Federal		<b>Division/Group:</b> Response		<b>Emergency and Rapid Response Service</b>	
<b>WORK AUTHORIZED:</b>					
Continue to pump water on site as necessary, depending on rainfall.					
Continue development of profiles and disposal of sludge, liquids, and solids.					
Continue removal of water, oil, sludge, and waste, from the ASTs, Frac Tanks, Totes, and Drums.					
<b>Site Cerclis:#</b> TXD 008950461		<b>On-Scene Coordinator:</b>		<b>ERRS Response Manager</b>	
<b>Contract Number:</b> EP - S6 - 07 -02		<b>Gary Moore, USEPA</b>		<b>LeRoy Cassidey, CB&amp;I Federal</b>	
<b>Task Order:</b> 062		<b>Date:</b> 1.26.2015 <b>Time:</b> 1700		<b>Date:</b> 1.26.2015 <b>Time:</b> 1700	

<b>PERSONNEL ON-SITE:</b>		QTY	Used	Unused	<b>EQUIPMENT ON-SITE:</b>		QTY	USED	Unused
Response Manager	1	1			Pick -up Truck	2	2		
Foreman	1	1			Generator	1	1		
Health and Safety Manager	0	0			Trash Pumps	2	2		
Truck Driver/Equip Op	1	1			PID	1	1		
Laborer	3	3			Frac Tank w Liner	1	1		
<b>PERSONNEL OFF-SITE</b>					4,000 PSI Pressure Washer	1	1		
Subcontract Manager	1	1			Open Top Roll Off	8	8		
Transport and Disposal Coord	1	1			Vacuum Truck Air Mover	1	1		
Field Cost Accountant	1	1			Carbon Vapor Unit	1	1		
					Skid Steer	1	1		
					Vacuum Boxes	18	18		
					9,000 lb Overhead Lift	1	1		
					Storage Trailer	1	1		
					Myers (Bean) Pump	1	1		
					Air Compressor	1	1		

**WORK ACCOMPLISHED / AMENDMENTS** (problem areas, general comments, summary )(Input for day's 1, 900-5Pon5):

The RM coordinated site activities with the Foreman, processed invoices and completed the health/safety and operational daily paperwork. He continued discussions with the OSC on operational planning and site activities. He continued to work on disposal options for the remaining waste and manifesting.

The T&D Coordinator submitted the signed profile to Clean Harbor for material in S T 1 and S T 6. She continued profiling, working with commercial procurement on getting Lonestar, CH, and Veolia. Started annual report.

The crew completed sludge removal from S T 3 and started removal from S T 5. They continued pressure washing the working bays. The crew tried to pull water from the dewatering box, but only three gallons could be removed. They did remove water from the top of all the sludge boxes. The foreman identified three WWT tanks with accessible valves. Three loads of corrosive liquid were removed from S T 7 for transportation to and disposal at Lonestar Ecology.

OSC	Date:	Time:	RM	Date: 1.27.2015	Time: 1100
-----	-------	-------	----	-----------------	------------

**Next OPERATIONAL PERIOD** (administrative, tactical / resource status changes, special instructions, H&S)(Input for next DWO):

The crew will continue with the clean out of S T 7, S T 5 and move on to S T 8. They will continue cleaning the working bays and warehouse.

The RM and T&D Coordinator will continue with the annual report, profiling of waste, and analysis of the drum and tote spreadsheet. We continue to work on scheduling the class 1, class 2 open top rolls for disposal at Republic Services and sampling of additional vacuum boxes and open top roll offs.