


<b>Site Name:</b> Task Order 62 CES Environmental		<b>Operational Period:</b> Date: 1-29-2015		<b>U.S. EPA Region 6</b>	
<b>Branch:</b> Federal		<b>Division/Group:</b> Response		<b>DAILY WORK ORDER</b>	
<b>Emergency and Rapid Response Service</b>					
<b>WORK AUTHORIZED:</b>					
Continue to pump water on site as necessary, depending on rainfall.					
Continue development of profiles and disposal of sludge, liquids, and solids.					
Continue removal of water, oil, sludge, and waste, from the ASTs, Frac Tanks, Totes, and Drums.					
<b>Site Cerclis:#</b> TXD 008950461		<b>On-Scene Coordinator:</b>		<b>ERRS Response Manager</b>	
<b>Contract Number:</b> EP - S6 - 07 -02		<b>Gary Moore, USEPA</b>		<b>LeRoy Cassidey, CB&amp;I Federal</b>	
<b>Task Order:</b> 062		<b>Date:</b> 1.29.2015 <b>Time:</b> 1700		<b>Date:</b> 1.29.2015 <b>Time:</b> 1700	
<b>PERSONNEL ON-SITE:</b>		<b>QTY</b>		<b>EQUIPMENT ON-SITE:</b>	
		<b>Used Unused</b>			
Response Manager		1 1		Pick-up Truck 2 2	
Foreman		1 1		Generator 1 1	
Health and Safety Manager		0 0		Trash Pumps 0 0	
Truck Driver/Equip Op		1 1		PID 1 1	
Laborer		4 4		Frac Tank w Liner 1 1	
				4,000 PSI Pressure Washer 1 1	
<b>PERSONNEL OFF-SITE</b>				Open Top Roll Off 8 8	
Subcontract Manager		1 1		Vacuum Truck Air Mover 1 1	
Transport and Disposal Coord		1 1		Carbon Vapor Unit 1 1	
Field Cost Accountant		1 1		Skid Steer 1 1	
				Vacuum Boxes 22 22	
				9,000 lb Overhead Lift 1 1	
				Storage Trailer 1 1	
				Myers (Bean) Pump 1 1	
				Air Compressor 1 1	
<b>WORK ACCOMPLISHED / AMENDMENTS</b> (problem areas, general comments, summary )(Input for day's 1, 900-5Pon5):					
The RM coordinated site activities with the Foreman, processed invoices, and completed the health/safety and operational daily paperwork. He continued discussions with the OSC on operational planning and site activities. He continued to work on analyzing, manifesting, and scheduling of existing waste streams.					
The T&D Coordinator continued working on the annual report, waste profiling, analytical analysis, waste approvals and review of the field categorization data export.					
The crew continued removal of sludge from S T 5 and wastewater from FT 1002. The crew continued to work on cleaning trenches in the warehouse and cleaning oily areas on the tarmac.					
Two loads of wastewater from T1, T 6 and T 13 disposed at EcoServe via Lonestar. One load of class 1 soils transported and disposed at Republic's Blue Ridge Landfill.					
<b>OSC</b>		<b>Date:</b>		<b>Time:</b>	
				RM  <b>Date:</b> 1.30.2015 <b>Time:</b> 1100	
<b>Next OPERATIONAL PERIOD</b> (administrative, tactical / resource status changes, special instructions, H&S)(Input for next DWO):					
The crew will continue with the clean out of S T 5 and move on to S T 8. They will continue cleaning the working bays and warehouse. The crew will continue to pressure wash oily areas on the tarmac. They will start bulking O2 Neutral Waters and 01 Neutral Waters in frac tanks and bulking the carbon containers in the OT Roll Off.					
We have loads scheduled for both Republic Services and EcoServe.					