

Site Name: Task Order 62 CES Environmental	Operational Period: Date: 1-30-2015	U.S. EPA Region 6 DAILY WORK ORDER Emergency and Rapid Response Service
Branch: Federal	Division/ Group: Response	

WORK AUTHORIZED:

Continue to pump water on site as necessary, depending on rainfall.

Continue development of profiles and disposal of sludge, liquids, and solids.

Continue removal of water, oil, sludge, and waste, from the ASTs, Frac Tanks, Totes, and Drums.

Site Cerclis:# TXD 008950461	On-Scene Coordinator: ERRS Response Manager
Contract Number: EP - S6 - 07 -02	Gary Moore, USEPA LeRoy Cassidey, CB&I Federal
Task Order: 062	Date: 1.30.2015 Time: 1700 Date: 1.30.2015 Time: 1700

PERSONNEL ON-SITE:		QTY	Used	Unused	EQUIPMENT ON-SITE:		QTY	USED	Unused
Response Manager		1	1		Pick -up Truck		2	2	
Foreman		0	0		Generator		1	1	
Health and Safety Manager		1	1		Trash Pumps		0	0	
Truck Driver/Equip Op		1	1		PID		1	1	
Laborer		4	4		Frac Tank w Liner		1	1	
PERSONNEL OFF-SITE					4,000 PSI Pressure Washer		1	1	
Subcontract Manager		1	1		Open Top Roll Off		8	8	
Transport and Disposal Coord		1	1		Vacuum Truck Air Mover		1	1	
Field Cost Accountant		1	1		Carbon Vapor Unit		1	1	
					Skid Steer		1	1	
					Vacuum Boxes		22	22	
					9,000 lb Overhead Lift		1	1	
					Storage Trailer		1	1	
					Myers (Bean) Pump		1	1	
					Air Compressor		0	0	


WORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summary) (Input for day's 1, 900-5Pon5):

The RM coordinated site activities with the Foreman, processed invoices, and completed the health/safety and operational daily paperwork. He continued discussions with the OSC on operational planning and site activities. He continued to work on analyzing, manifesting, and scheduling, of the existing waste streams.

The T&D Coordinator continued working on waste approvals, waste profiling, analytical analysis, and review of the field categorization data export.

The crew continued removal of sludge from S T 5 and wastewater from FT 1002. The crew continued to work on cleaning trenches in the warehouse and cleaning oily areas on the tarmac. Crew prepared for rain event.

Two loads of wastewater from T 3 and T 13 disposed at EcoServe via Lonestar Ecology LLC. One load of class 1 soils transported and disposed at Republic's Blue Ridge Landfill, another load of class 2 sand was also transported and disposed.

OSC	Date:	Time:	RM 	Date: 2.2.2015	Time: 1100
-----	-------	-------	---	----------------	------------

Next OPERATIONAL PERIOD (administrative, tactical / resource status changes, special instructions, H&S) (Input for next DWO):

The crew will continue with the clean out of S T 5 and move on to S T 8. SWSES working on an air sparger to aid removal. The crew will continue to pressure wash oily areas on the tarmac. They will start bulking O2 Neutral Waters and O1 Neutral Waters in frac tanks and bulking the carbon containers in the OT Roll Off.

We have two loads of wastewater scheduled for transport and disposal at EcoServe via Lonestar Ecology LLC.