

Site Name: Task Order 62 CES Environmental	Operational Period: Date: 12-11-2014	U.S. EPA Region 6 DAILY WORK ORDER Emergency and Rapid Response Service
Branch: Federal	Division/ Group: Response	

WORK AUTHORIZED:

Continue to pump water on site as necessary depending on rainfall.
Continue development of profiles and disposal of sludge, liquids, and solids.
Continue removal of water, oil, and sludge, from the ASTs and Frac Tanks.

Site Cerclis:#	TXD 008950461	On-Scene Coordinator:	ERRS Response Manager
Contract Number:	EP - S6 - 07 -02	Gary Moore, USEPA	LeRoy Cassidey, CB&I Federal
Task Order:	062	Date: 12.11.2014	Time: 1700

PERSONNEL ON-SITE:		QTY	Used	Unused	EQUIPMENT ON-SITE:		QTY	USED	Unused
Response Manager	1	1			Pick-up Truck	2	2		
Foreman	1	1			Generator	1	1		
Health and Safety Manager	1	1			Trash Pumps	1	1		
Truck Driver/Equip Op					Multiple Gas Monitor	0	0		
Laborer	3	3			Frac Tank w Liner	1	1		
					4,000 PSI Pressure Washer	1	1		
					Open Top Roll Off	6	6		
					Vacuum Truck Air Mover	1	1		
					Carbon Vapor Unit	1	1		
					Skid Steer	1	1		
					Vacuum Boxes	10	10		
					10,000 lb Overhead Lift	1	1		
					Storage Trailer	1	1		

WORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summary) (Input for day's 1900-5Pon5):

The crew continued to scrape the oily/mud residue from the North Pond Area with the pressure washer. The crew made a confined space entry and retrieved the grate and took pictures of the storm sewer.

Two loads of oily water were transported to Lonestar Ecology LLC and two loads to EcoServe via Lonestar. FT 215005 emptied. Samples collected of OT waste and FT 5180.

T&D Coordinator completed additional waste profiles for Lonestar Ecology LLC. Completed arrangements with Republic Services on FT 506 and VB 607. Continued to work with OSC and RM on materials contained in the AST's and WWT.

RM coordinated site activities with the Foreman. He discussed site progress and daily plans with the onsite OSC. He completed daily paperwork with Health/Safety and Operations. He continued discussions with OSC and T&D Coordinator on the remaining site waste including drums and totes.

OSC	Date:	Time:	RM	Date: 12.12.2014	Time: 930
-----	-------	-------	----	------------------	-----------

Next OPERATIONAL PERIOD (administrative, tactical / resource status changes, special instructions, H&S) (Input for next DWO):

The crew will continue to stage empty totes and drums. They will continue to pressure wash the oil and mud from the North Pond area. Crew will utilize Jet Vac to clean the storm sewer in the North Pond area.

Three trucks in rotation scheduled for the Dana Frac tanks material with Lonestar Ecology LLC. One truck in rotation for FT 506 with Republic Services.

Continue working with START on drum/tote sampling event in January.