

Site Name: Task Order 62 CES Environmental		Operational Period: Date: 2-6-2015		<b>U.S. EPA Region 6</b> <b>DAILY WORK ORDER</b> Emergency and Rapid Response Service	
Branch: Federal		Division/ Group: Response			


**WORK AUTHORIZED:**  
 Continue to pump water on site as necessary, depending on rainfall.  
 Continue development of profiles and disposal of sludge, liquids, and solids.  
 Continue removal of water, oil, sludge, and waste, from the ASTs, Frac Tanks, Totes, and Drums.

Site Cercles:#	TXD 008950461	On-Scene Coordinator:	ERRS Response Manager
Contract Number:	EP – S6 - 07 -02	Gary Moore, USEPA	LeRoy Cassidey, CB&I Federal
Task Order:	062	Date: 2.6.2015	Time: 1700

PERSONNEL ON-SITE:	QTY	Used	Unused	EQUIPMENT ON-SITE:	QTY	USED	Unused
Response Manager	1	1		Pick –up Truck	2	2	
Foreman	1	1		Generator	1	1	
Health and Safety Manager	0	0		Trash Pumps	0	0	
Truck Driver/Equip Op	1	1		PID	1	1	
Laborer	3	3		Frac Tank w Liner	1	1	
				4,000 PSI Pressure Washer	1	1	
				Open Top Roll Off	8	8	
				Vacuum Truck Air Mover	1	1	
				Carbon Vapor Unit	1	1	
				Skid Steer	1	1	
				Vacuum Boxes	21	21	
				9,000 lb Overhead Lift	1	1	
				Storage Trailer	1	1	
				Myers (Bean) Pump	1	1	
				Air Compressor	1	1	

**PERSONNEL OFF-SITE**  
 Subcontract Manager 1 1  
 Transport and Disposal Coord 1 1  
 Field Cost Accountant 1 1

**WORK ACCOMPLISHED / AMENDMENTS** *(problem areas, general comments, summary) (Input for day's 1, 900-5Pon5):*  
 The RM coordinated site activities with the Foreman, processed invoices, and completed the health/safety and operational daily paperwork. He continued discussions with the OSC on operational planning and the field categorization data. Coordinated with Hertz to swap out Forklift which had a master cylinder failure.  
 The T&D Coordinator working on pricing and transportation questions for S T 1 and S T 6. She continues to work on a waste approval for N OT 8 sludge and review of the field categorization data export.  
 The crew completed removal of sludge from S T 8. Completed tagging of Group 2. Examined vacuum truck.

OSC	Date:	Time:	RM 	Date: 2.9.2015	Time: 1100
-----	-------	-------	-----------------------------------------------------------------------------------------	----------------	------------

**Next OPERATIONAL PERIOD** *(administrative, tactical / resource status changes, special instructions, H&S)(Input for next DWO):*  
 Start sludge removal from N OT 8. Lonestar starting N OT 7 removal. Carbonair setting up crane operation to move their unit into place next to FT 1002.  
 Continue tagging of waste groups and cleaning of the warehouse trench.