

Site Name: Task Order 62 CES Environmental		Operational Period: Date: 3-11-2015					
Branch: Federal		Division/ Group: Response					
U.S. EPA Region 6 DAILY WORK ORDER Emergency and Rapid Response Service							
WORK AUTHORIZED: Continue to pump water on site as necessary, depending on rainfall. Continue development of profiles and disposal of sludge, liquids, and solids. Continue removal of water, oil, sludge, and waste, from the ASTs, Frac Tanks, Totes, and Drums.							
Site Cerclis:# TXD 008950461		On-Scene Coordinator: ERRS Response Manager					
Contract Number: EP - S6 - 07 -02		Gary Moore, USEPA LeRoy Cassidey, CB&I Federal					
Task Order: 062		Date: 3.11.2015 Time:1700	Date: 3.11.2015 Time: 1700				
PERSONNEL ON-SITE:		EQUIPMENT ON-SITE:					
Response Manager	QTY 1	Used 1	Unused	Pick-up Truck	QTY 3	USED 3	Unused
Foreman	1	1		Generator	1	1	
	0	0		Trash Pumps	1	1	
Truck Driver/Equip Op	1	1		PID	1	1	
Laborer	3	3		Frac Tank w Liner	1	1	
Health and Safety Manager	0	0		4,000 PSI Pressure Washer	1	1	
PERSONNEL OFF-SITE				Open Top Roll Off	8	8	
Subcontract Manager	1	1		Vacuum Truck Air Mover	1	1	
Transport and Disposal Coord	1	1		Carbon Vapor Unit	1	1	
Field Cost Accountant	1	1		Skid Steer	1	1	
				Vacuum Boxes	26	26	
				9,000 lb Overhead Lift	1	1	
				Storage Trailer	1	1	
				Myers (Bean) Pump	1	1	
				Air Compressor	1	1	
WORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summary)(Input for day's 1, 900-5Pon5): The RM continued processing of operational-H/Safety paperwork, procurements, and status spreadsheets. Worked with Veolia ES and Republic Services on vacuum box returns. Provided support to TCEQ and CB&I on Lonestar FT 1004 treatment. Republic Services pick up two boxes for solidification and one for direct landfill. Subcontract Administrator continued to work with JIT Distributing to set up vendor for tote, drum purchase. The crew provided assistance to Lonestar Ecology LLC with the overreach forklift unloading, reloading and relocating materials. Operated the man lift for installation of the exhaust vent to the carbon adsorption unit. Plugged the North Drain and provided a plastic cover. For Republic, we provided location of the roll off containers and vacuum boxes. We check all labels, portals, and seals for each load. They completed transfer of materials from Group 21 Combustible Solids and solids from Group 1 and 2 Neutral Liquids. Continued to cut up totes and poly drums.							
OSC [Signature] Date: 3/12/15 Time: 11:30		RM [Signature] Date: 3.12.2015 Time:1130					
Next OPERATIONAL PERIOD (administrative, tactical / resource status changes, special instructions, H&S)(Input for next DWO): Continue to pump water from the rain event. Open drain in morning close drain prior to Lonestar activity. Continue solids removal from Group 22-26. Continue to cut up totes and drums and place pieces into OT 25337. Assist Lonestar with Overhead Lift Forklift and man lift. Lonestar treatment and disposal of FT 1004 via TCEQ. Continue Republic pick up of VB and Open Top Containers. Continue to work with CB&I on TCEQ proposal for Clean Harbors and US Ecology. Continue preparations for material transfer for disposal of Groups 6-21.							